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)
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Calling Systems )
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Chief, Wireless Telecommunications Bureau

CC Docket No. 94-102

CINGULAR WIRELESS LLC FIRST QUARTERLY
E911 IMPLEMENTATION REPORT

Cingular Wireless LLC ("Cingular"), by its attorneys and pursuant to the October 12,

2001 Order in this proceeding,l hereby submits its First Quarterly E911 Implementation Report

concerning the status of its Phase I and Phase II E911 implementation efforts in GSM markets.

INTRODUCTION

In order to satisfy the Commission's Phase II E911 requirements in its GSM markets,

Cingular plans on deploying Enhanced Observed Time Difference of Arrival ("E-OTD")

technology, a hybrid network and handset-based solution for locating wireless 911 callers, and a

"safety net" location technology solution, similar to Network Software Solution ("NSS"), for

callers without E-OTD handsets. Although E-OTD handsets are not commercially available

from any source at this time, E-OTD handsets are available for lab testing. Assuming the

availability of labs and live networks for testing, Cingular expects E-OTD handsets to be

1 Revision of the Commission's Rules to Ensure Compatibility with Enhanced 9JJ
Emergency Calling Systems; Request for Waiver by Cingular Wireless LLC, CC Docket No. 94
102, FCC 01-206, Order, 16 FCC Red 18305 (reI. Oct. 12, 2001), recon. pending ("Order").



available from a variety of vendors by third quarter 2002? Accordingly, Cingular has proposed

to make at least one E-OTD handset model available for sale by September 1,2002. In addition,

Cingular has proposed taking the steps necessary to ensure that 50% of all GSM handsets sold

(i.e., activated) in Cingular's markets are E-OTD capable by February 28,2003, with 100% of all

GSM handsets sold in Cingular's markets E-OTD capable by June 30, 2003. Finally, Cingular

has acknowledged that 95% of its GSM customers will have location-capable handsets by the

Commission's December 31,2005 deployment deadline.3

I. PHASE I AND PHASE II PSAP REQUESTS

Cingular has worked with the public safety community, including APCO, NENA and

NASNA, regarding the deployment of Phase I and Phase II services throughout Cingular's GSM

network. In this regard, Cingular has developed a form to assist in determining PSAP readiness

and facilitate Phase II planning.4 As discussed below, Cingular has made progress despite a

variety of constraints, including the unavailability of E-OTD capable handsets.

A. Phase I E911 Service

Cingular has made significant progress in its efforts to deploy Phase I location capability

services. To date, Cingular has received 937 PSAP requests for Phase I service. Of those

requests, 834 (89%) are in service or in progress and 103 (11 %) are on hold. Reasons for placing

requests on hold include, inter alia, the negotiation of service agreements, LEC failure to

upgrade ALI databases, and miscellaneous reasons for delay attributable to the particular PSAP.

Specific detail regarding these requests for Cingular's GSM and TDMA markets, including the

2 Cingular Wireless LLC, Petition for Reconsideration, CC Docket No. 94-102, at 16
(Nov. 13, 2001) ("Petition for Reconsideration").

3 !d.

4 See Attachment A.
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specific reasons underlying each request that has been pending for more than six months, is

included in Attachment B to this Report. Illustrative steps necessary to complete a Phase I

request are identified in Attachment C.

B. Phase II E911 Service

To date, Cingular has received a total of 12 requests for Phase II serVIce for GSM

networks in the following states: California, Nevada, North Carolina, South Carolina, Tennessee

and Washington. Cingular has been unable to satisfy these requests because compliant

equipment has been unavailable from vendors. As of December 31, 2001, 5 requests for Phase II

service have been pending for more than 6 months. Cingular has provided specific detail

regarding these requests, including the specific reasons underlying the failure to provide the

requested service and the steps Cingular has taken to resolve the problems in Attachment D to

this Report.

As discussed below, Cingular anticipates that the testing of the infrastructure

modifications necessary for its proposed Phase II Safety Net service to PSAPs will be completed

by February 2002 for markets served by Ericsson infrastructure and April 2002 for markets

served by Nortel infrastructure. Thus, Cingular should be able to complete implementation of

the Safety Net solution by June 30, 2002. Moreover, the infrastructure modifications necessary

to supply Phase II information for E-OTD handsets are scheduled for completion prior to the

Commission's December 1, 2002 deadline. 5

5 Order at ';31.
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II. STATUS OF PHASE II IMPLEMENTATION AND DEPLOYMENT PLAN

A. Deployment Benchmarks

The Commission referred the issue of whether Cingular violated the October 1, 2001

deadline for both its GSM and TDMA networks to the Enforcement Bureau.6 The referral with

respect to compliance with the GSM handset deployment requirements was made even though

Cingular had informed the Commission that compliance therewith was impossible.7 In an effort

to satisfy the Commission's Phase II requirements as quickly as possible, Cingular has proposed

the following deployment schedule:

• At least one E-OTD handset model will be available for sale by September 1, 2002;
• 50% of all GSM handsets sold in Cingular's markets will be E-OTD capable by February

28,2003;
• 100% of all GSM handsets sold in Cingular's markets will be E-OTD capable by June 30,

2003; and
• 95% of Cingular's GSM customers will have location-capable handsets by December 31,

2005.8

Cingular is awaiting Commission action on this proposal.

B. Activation Rate

As discussed above, no E-OTD capable handsets are commercially available from any

source at this time. Accordingly, no activation rate data can be reported. Accuracy rate data will

be provided in the Quarterly Report following commercial availability of the handsets.

C. Accuracy Milestone

Cingular has been informed by its equipment vendors that E-OTD handsets will satisfy

the accuracy requirements for network-based solutions (l00 meters for 67% of calls/300 meters

6 See id. at n.10, ~ 23.

7 See id. at ~ 23.

8 Petition for Reconsideration at 16.
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for 95% of calls), as required by the Order. E-OTD handsets are now available for testing and

Cingular is currently in the process of scheduling tests to verify compliance with this accuracy

requirement.

Vendors continue to believe that E-OTD will be able to satisfy the accuracy requirements

for handset-based solutions (50 meters for 67% of calls/ISO meters for 95% of calls) by October

1, 2003. In the event that E-OTD does not improve to meet the accuracy requirements for

handset-based solutions by October 1, 2003, Cingular will either deploy an alternative location

technology solution or seek additional relief from the Commission.9

D. Deployment Plan

In order to ensure that its resources are used efficiently and productively, Cingular will

weigh the following factors when prioritizing pending Phase II PSAP requests: the size of the

PSAP/market; the PSAPs status with respect to Project Locate; and the date of the PSAP request.

By prioritizing requests in this manner, Cingular will serve the public interest by maximizing the

number of PSAPs provid~dwith Phase II service.

Currently, Cingular provides GSM service utilizing infrastructure from both Ericsson and

Nortel. Cingular's GSM markets in Nevada, Washington and most of California are served with

Ericsson infrastructure. GSM markets in North Carolina, South Carolina, eastern Tennessee, the

Georgia coast and parts of California are served with Nortel infrastructure. Due to the

differences in infrastructure release dates, Cingular will detail E911 Phase II deployment

information separately for each vendor.

9 Order at ~19.
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Cingular's Deployment Plan By
Equipment Manufacturer

Ericsson Nortel

Safety Net Hardware & Software Complete March-02
Installation Complete

Safety Net Testing Complete February-02 April-02

Safety Net Ready for Service * February-02 April-02

Safety Net Operational Network-wide June-02 June-02

E-OTD LMU Installations begin March-02 June-02

E-OTD Software Installation April-02 July-02

E-OTD Testing Complete May-02 July-02

E-OTD Ready for Service * May-02 July-02

E-OTD Operational III PSAP request December-02 December-02
Areas

* Ready for service means testing is complete III trial area and
product is ready for roll-out in network.

** The dates above reflect proposed service roll-out. Cingular
notes that it is difficult to predict potential delays caused by
hardware or software failure, antenna zoning and leasing issues,
etc. Accuracy verification will proceed after market activations
and will be complete prior to the deadlines to which Cingular has
committed.

1. E-OTD Network Infrastructure

Ericsson: Hardware and software to support E-OTD III Cingular's markets served by

Ericsson infrastructure (California, Nevada and Washington) will be available in March 2002.

Equipment for Cingular's Regional Operation Center (i.e., Service Mobile Location Center

("SMLC")) and software for its switching equipment has been ordered. This equipment will be

part of Ericsson's First Office Application for its E-OTD solution, which will commence in April

2002. Installation for a trial area will begin in March 2002, and beta testing in that area will

6



immediately follow with completion expected in May 2002. Upon completion of successful beta

testing, E-OTD infrastructure will be aggressively deployed in those Cingular areas with valid

Phase II requests served by Ericsson.

Nortel: Hardware and software to support E-OTD in Cingular's markets served by Nortel

infrastructure (North Carolina, South Carolina and Tennessee) will be available in June 2002.

Software upgrades must be installed in Cingular's switch equipment to allow it to function with

SMLCs. Those software upgrades will commence in July 2002 after installation of the Location

Monitoring Unit ("LMU") hardware at the base stations. Installation of LMUs for a trial area

will begin in June with acceptance testing to follow. Upon successful acceptance testing, which

is expected by August 2002, E-OTD infrastructure will be aggressively deployed in those

Cingular areas with valid Phase II requests served by Nortel.

Cingular fully expects to satisfy the December 1, 2002 deadline for completing the switch

upgrades necessary for providing E-OTD in its GSM markets. 10

2. Safety Net

Initial installation of hardware and software to support the Safety Net solution in

Cingular's markets served by Ericsson infrastructure has been completed. This equipment was

installed as part of Ericsson's First Office Application for its Safety Net solution and is currently

undergoing beta testing. Testing is expected to be completed by mid-February. Upon successful

beta testing, this Safety Net solution will be deployed throughout Cingular's markets served by

Ericsson GSM infrastructure, thus allowing location information superior to Phase I information

to be delivered to those PSAPs with valid requests and the ability to receive and utilize the data.

10 Order at '[31 .
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Cingular fully expects to meet the Safety Net deployment deadline of June 30, 2002 in its

markets served by Ericsson infrastructure.

Hardware and software to support the Safety Net solution in Cingular's GSM markets

served by Nortel infrastructure has been purchased and delivered to Cingular facilities. This

equipment will be part of Nortel's First Office Application for its Safety Net solution.

Installation of the Nortel hardware and software will proceed in early February 2002 with beta

testing to continue through March. Upon successful beta testing in April 2002, the Safety Net

solution will be deployed throughout Cingular's markets served by Nortel infrastructure, thus

allowing location information more accurate than Phase I information to be delivered to PSAPs

with valid requests and the ability to receive and utilize the data. Cingular fully expects to meet

the Safety Net deployment deadline of June 30, 2002 to serve its Nortel markets.

3. Administrative Support

Cingular Wireless has contracted the services of three firms to aid in the deployment of

E911 services throughout its network. TCS and Intrado have been contracted to provide Mobile

Positioning Center/Gateway Mobile Location Center functionality. Both companies also act as

consultants responsible for PSAP project management including all coordination efforts, traffic

planning, database provisioning, data mapping, call routing, network monitoring and

troubleshooting. Cingular also has contracted Compass to provide E911 project management

and implementation services.

III. E-OTD CAPABLE HANDSET AVAILABILITY

Before commercial release, E-OTD handsets must be tested in labs and on operational

networks. Cingular has received E-OTD handsets for lab testing and is in the process of

scheduling this testing. Testing on operational networks will commence as soon as the upgrades

8



necessary for E-OTD deployment are completed. Cingular fully expects this process to be

completed in time to satisfy its proposed deployment schedule.

Respectfully submitted,

CINGULAR WIRELESS LLC

By: /s/
J. R. Carbonell
Carol L. Tacker
David G. Richards
5565 Glenridge Connector
Suite 1700
Atlanta, GA 30342
(404) 236-5543

Its Attorneys

February 1, 2002
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Attachment A

CINGULAR WIRELESS LLC PHASE II PSAP PROFILE



WIRELESS E911 PHASE II PSAP PROFILE     
Please complete one profile for each PSAP included in the Phase II request under this 911 authority
1. Name of 911 Authority (ex: Orleans Parish Comm. District or Fulton County 911) 2. Number of PSAPs under this

Authority

3. Contact Information for 911 Authority
Name/Title:                                                                                      Phone:

Street:                                                                                              Fax:

City, State, Zip:                                                                                E-mail:

4. Name of PSAP (ex: Fulton County 911 or Hall County Sheriff's Office)

5. Contact Information for PSAP Director/Manager
Name/Title:                                                                                      Phone:

Street:                                                                                              Fax:

City, State, Zip:                                                                                E-mail:

6. Is PSAP currently receiving Phase I service (call back number and address of cell tower)?

  Yes                            No

If YES, then via NCAS?

7. Type of customer premise equipment or phone system (ex: Positron Lifeline or Motorola Centralink 2000)

8. What equipment will PSAP use to translate lat/long coordinates into location / address?

9. Has the mapping equipment / software been installed and tested?

  Yes                           No                If no, order date:                                       Due date:

                                                        Please provide copy of order or correspondence
10. Has PSAP requested necessary facilities from the LEC to enable the PSAP to receive Phase II data
including upgrade to ALI database and PAM interface with re-query capability?

  Yes                           No

If yes, then provide copy of request
11. Is a funding mechanism in place for the PSAP to recover costs associated with Phase II implementation?

   Yes                          No

If YES, please attach description of funding mechanism.
12. Comments / Notes:

Signature:                                                                              Date:

~ cingular~
WIRELESS





Cingular Wireless Phase I Implementation Status - Alabama
As of 12/31/01

County Status

Phase I 
Service 

Requested

Phase I 
Turn-up 

date

Phase I 
Request 

with work 
in 

progress

Phase I 
Request 
on hold

Phase I 
Request 

completed 
in 6 mo 
window If not deployed, why not?

Who are 
we waiting 

for?

Phase II 
Service 

Requested

Autauga no request County
Baldwin 1 05/01/99 2000 yes 6/29/01
Birmingham 1 04/01/01 7/1/01 yes
Butler no request County
Calhoun 1 05/01/99 2000
Clarke no request County
Clay 1 07/01/00 2000 yes
Cleburne 1 02/01/00 2000
Colbert no request County
Conecuh no request County
Cullman no request 6/7/01
Dallas 1 05/15/01 12/1/01
Elmore 1 04/01/99 2000
Escambia 1 07/01/99 2000
Escambia, FL 1 04/24/00 3/16/01
Etowah 1 03/01/99 2000
Fairfield City 1 01/01/00 2000
Fayette 1 01/01/00 5/22/01
Franklin 1 01/01/01 5/31/01 yes
Gardendale City 1 10/01/00 2000 yes
Greene no request County
Hale 1 05/01/99 2000
Homewood City 1 06/01/97 2000

Houston 3 05/10/01 yes Working on deploying NCAS Solution Verizon

Hueytown 1 04/30/01 6/1/01 yes

Jackson 3 11/01/99 yes PSAP needs to connect to BST 911 network County

Status:  1-Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC past 6 Mo. Window; 4-Request within 6 Mo. Window 2/1/02  10:04 AM



Cingular Wireless Phase I Implementation Status - Alabama
As of 12/31/01

County Status

Phase I 
Service 

Requested

Phase I 
Turn-up 

date

Phase I 
Request 

with work 
in 

progress

Phase I 
Request 
on hold

Phase I 
Request 

completed 
in 6 mo 
window If not deployed, why not?

Who are 
we waiting 

for?

Phase II 
Service 

Requested

Jefferson 1 01/01/00 6/29/01
Lamar 1 11/01/97 1/11/01
Lauderdale 1 09/01/00 2000 yes
Lawrence no request County
Lee 1 09/01/98 2000
Leeds City 1 12/01/99 2000
Limestone 1 03/01/97 2000 5/22/01
Lowndes Co 1 05/14/01 12/2/01
Macon no request
Madison 1 11/01/97 2000 6/1/01
Marion 1 11/01/00 1/11/01 yes
Marshall 3 02/01/97 yes PSAP waiting for CPE upgrade County
Mobile 1 06/01/99 2000 3/30/01
Montgomery 1 07/01/99 2000
Montgomery City 1 07/01/99 2000 6/20/01
Morgan 1 12/01/99 2000
Mountain Brook City 1 04/24/01 7/1/01 yes
Okaloosa, FL 3 06/22/01 yes County needs CPE upgrade County

Pickens 3 09/01/00 yes PSAP not connected to BST Ali Database County
Pleasant Grove 1 09/01/00 2000 yes
Randolph 1 10/01/00 4/10/01 yes
Santa Rosa, FL 1 10/08/97 3/16/01
Shelby 1 10/01/00 2000 yes
St Clair 1 02/01/00 2000
Sumpter 1 07/01/00 2000 yes
Talladega 1 03/01/00 2000
Tarrant City 1 11/01/99 2000
Tuscaloosa 1 11/01/97 2000

Status:  1-Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC past 6 Mo. Window; 4-Request within 6 Mo. Window 2/1/02  10:04 AM



Cingular Wireless Phase I Implementation Status - Alabama
As of 12/31/01

County Status

Phase I 
Service 

Requested

Phase I 
Turn-up 

date

Phase I 
Request 

with work 
in 

progress

Phase I 
Request 
on hold

Phase I 
Request 

completed 
in 6 mo 
window If not deployed, why not?

Who are 
we waiting 

for?

Phase II 
Service 

Requested

Vestavia City 1 11/01/99 2000
Walker 1 06/01/99 2000
Washington no request County
Winston 1 04/01/00 1/11/01

TOTALS
58 48 43 2 3 13 6

Status:  1-Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC past 6 Mo. Window; 4-Request within 6 Mo. Window 2/1/02  10:04 AM



Cingular Wireless Phase I Implementation Status - Arizona

County Status

Phase I 
Service 

Requested

Phase I 
Turn-up 

date

Phase I 
Request 

with work 
in 

progress

Phase I 
Request 
on hold

Phase I 
Request 

completed 
in 6 mo 
window If not deployed, why not?

Who are 
we waiting 

for?

Phase II 
Service 

Requested

Mohave no request County

TOTALS
1 0 0 0 0 0 0

Status:  1-Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC past 6 Mo. Window; 4-Request within 6 Mo. Window 1/31/02  1:27 PM



Cingular Wireless Phase I Implementation Status - Arkansas

County Status

Phase I 
Service 

Requested

Phase I 
Turn-up 

date

Phase I 
Request 

with work 
in 

progress

Phase I 
Request 
on hold

Phase I 
Request 

completed 
in 6 mo 
window If not deployed, why not?

Who are 
we waiting 

for?

Phase II 
Service 

Requested

Arkansas Co no request County
Ashley Co no request County
Baxter County 3 04/23/01 yes County has not signed agreement County
Benton County 1 03/01/01 11/30/01
Boone County 3 06/04/01 yes County has not signed agreement County
Bradley County no request County
Calhoun County no request County
Carroll County 2 07/09/01 yes
Chicot County 2 06/15/01 yes
Clark County 3 03/22/01 yes County has not signed agreement County
Clay County no request County
Cleburne County no request County
Cleveland County no request County
Conway County 2 06/13/01 yes
Craighead County 2 06/15/01 yes
Crawford County 3 04/16/01 yes County has not signed agreement County
Cross County 2 06/15/01 yes
Dallas County 4 09/24/01 yes Within 6 month window
Desha County 4 10/03/01 yes Within 6 month window
Drew County no request County
Faulkner County no request County
Franklin County no request County
Fulton County no request County
Garland County 3 04/19/01 yes County has not signed agreement County
Grant County no request County
Greene County 2 06/15/01 yes
Hot Spring County 3 02/14/01 yes County has not signed agreement County 10/29/01
Independence County 1 03/10/01 07/21/01
Izard County no request County
Jackson County no request County
Jefferson County 2 04/20/01 yes

Status:  1-Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC past 6 Mo. Window; 4-Request within 6 Mo. Window 1/31/02  1:27 PM



Cingular Wireless Phase I Implementation Status - Arkansas

County Status

Phase I 
Service 

Requested

Phase I 
Turn-up 

date

Phase I 
Request 

with work 
in 

progress

Phase I 
Request 
on hold

Phase I 
Request 

completed 
in 6 mo 
window If not deployed, why not?

Who are 
we waiting 

for?

Phase II 
Service 

Requested

Lawrence County no request County
Lee County no request County
Lincoln County no request County
Logan County no request County
Lonoke County 1 03/10/01 07/21/01
Madison County no request County
Marion County no request County
Mississippi County no request County
Monroe County 3 07/20/01 yes County does not have a 911 system County
Montgomery County no request County
Nevada County no request County
Newton County no request County
Ouachita County no request County
Paragould/Greene County 3 02/05/01 yes County has not signed agreement County
Perry County no request County
Phillips County 2 03/29/01 yes
Pike County 3 03/13/01 yes County has not signed agreement County
Poinsett County no request County
Polk County 4 08/17/01 yes
Pope County 1 03/10/01 07/21/01
Praire County no request County
Pulaski County 1 03/10/01 07/21/01
Randolph County no request County
St. Francis County no request County
Saline County 2 06/19/01 yes
Scott County no request County
Searcy County no request County
Sebastian County 3 06/26/01 yes County has not signed agreement County
Sevier County 4 08/14/01 yes within 6 month window
Sharp County No request County
Stone County No request County

Status:  1-Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC past 6 Mo. Window; 4-Request within 6 Mo. Window 1/31/02  1:27 PM



Cingular Wireless Phase I Implementation Status - Arkansas

County Status

Phase I 
Service 

Requested

Phase I 
Turn-up 

date

Phase I 
Request 

with work 
in 

progress

Phase I 
Request 
on hold

Phase I 
Request 

completed 
in 6 mo 
window If not deployed, why not?

Who are 
we waiting 

for?

Phase II 
Service 

Requested

Union County No request County
Van Buren County 4 08/07/01 yes within 6 month window
Washington County 1 03/10/00 12/31/00 4/4/01
White County No request County
Woodruff County No request County
Yell County No request County

TOTALS
68 30 6 14 10 0 2

Status:  1-Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC past 6 Mo. Window; 4-Request within 6 Mo. Window 1/31/02  1:27 PM



Cingular Wireless Phase I Implementation Status - California

County Status

Phase I 
Service 

Requested

Phase I 
Turn-up 

date

Phase I 
Request 

with work 
in 

progress

Phase I 
Request 
on hold

Phase I 
Request 

completed 
in 6 mo 
window If not deployed, why not?

Who are 
we waiting 

for?

Phase II 
Service 

Requested

Alameda County no request, DGS target begin date in 2002
Department 
of General 
Services

Butte County no request, DGS target begin date in 
2003/2004 Department 

of General 
Services

Colusa County no request, DGS target begin date in 
2003/2004 Department 

of General 
Services

Contra Costa County no request, DGS target begin date in 2002
Department 
of General 
Services

El Dorado County no request, DGS target begin date in 
2002/2003 Department 

of General 
Services

Fresno County no request, DGS target begin date in 
2002/2003 Department 

of General 
Services

Glenn County no request, DGS target begin date in 
2003/2004 Department 

of General 
Services

Status:  1-Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC past 6 Mo. Window; 4-Request within 6 Mo. Window 1/31/02  1:27 PM



Cingular Wireless Phase I Implementation Status - California

County Status

Phase I 
Service 

Requested

Phase I 
Turn-up 

date

Phase I 
Request 

with work 
in 

progress

Phase I 
Request 
on hold

Phase I 
Request 

completed 
in 6 mo 
window If not deployed, why not?

Who are 
we waiting 

for?

Phase II 
Service 

Requested

Imperial County no request, DGS target begin date in 
2004/2005 Department 

of General 
Services

Inyo County no request, DGS target begin date in 
2004/2005 Department 

of General 
Services

Kern County no request, DGS target begin date in 2002
Department 
of General 
Services

Kings County no request, DGS target begin date in 
2002/2003 Department 

of General 
Services

Los Angeles County

3 03/30/01 yes

first deployment area; working on acquiring 
trunks to selective router Pacific Bell, 

Verizon 3/30/01
Madera County no request, DGS target begin date in 

2003/2004 Department 
of General 
Services

Marin County no request, DGS target begin date in 2002
Department 
of General 
Services

Status:  1-Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC past 6 Mo. Window; 4-Request within 6 Mo. Window 1/31/02  1:27 PM



Cingular Wireless Phase I Implementation Status - California

County Status

Phase I 
Service 

Requested

Phase I 
Turn-up 

date

Phase I 
Request 

with work 
in 

progress

Phase I 
Request 
on hold

Phase I 
Request 

completed 
in 6 mo 
window If not deployed, why not?

Who are 
we waiting 

for?

Phase II 
Service 

Requested

Merced County no request, DGS target begin date in 
2003/2004 Department 

of General 
Services

Mono County no request, DGS target begin date in 
2004/2005 Department 

of General 
Services

Monterey County no request, DGS target begin date in 
2003/2004 Department 

of General 
Services

Napa County no request, DGS target begin date in 2002
Department 
of General 
Services

Nevada County no request, DGS target begin date in 
2003/2004 Department 

of General 
Services

Orange County no request, DGS target begin date in 
2002/2003 Department 

of General 
Services

Placer County no request, DGS target begin date in 
2002/2003 Department 

of General 
Services

Status:  1-Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC past 6 Mo. Window; 4-Request within 6 Mo. Window 1/31/02  1:27 PM



Cingular Wireless Phase I Implementation Status - California

County Status

Phase I 
Service 

Requested

Phase I 
Turn-up 

date

Phase I 
Request 

with work 
in 

progress

Phase I 
Request 
on hold

Phase I 
Request 

completed 
in 6 mo 
window If not deployed, why not?

Who are 
we waiting 

for?

Phase II 
Service 

Requested

Riverside County no request, DGS target begin date in 
2002/2003 Department 

of General 
Services

Sacramento County no request, DGS target begin date in 
2002/2003 Department 

of General 
Services 3/30/01

San Benito County no request, DGS target begin date in 
2003/2004 Department 

of General 
Services

San Bernardino County no request, DGS target begin date in 
2002/2003 Department 

of General 
Services

San Diego County no request, DGS target begin date in 
2002/2003 Department 

of General 
Services

San Francisco County
3 03/30/01 yes

Working on acquiring trunks to selective 
router Pacific Bell 3/30/01

San Joaquin County no request, DGS target begin date in 
2002/2003 Department 

of General 
Services

San Luis Obispo County no request, DGS target begin date in 
2004/2005 Department 

of General 
Services

Status:  1-Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC past 6 Mo. Window; 4-Request within 6 Mo. Window 1/31/02  1:27 PM



Cingular Wireless Phase I Implementation Status - California

County Status

Phase I 
Service 

Requested

Phase I 
Turn-up 

date

Phase I 
Request 

with work 
in 

progress

Phase I 
Request 
on hold

Phase I 
Request 

completed 
in 6 mo 
window If not deployed, why not?

Who are 
we waiting 

for?

Phase II 
Service 

Requested

San Mateo County no request, DGS target begin date in 2002
Department 
of General 
Services

Santa Barbara County no request, DGS target begin date in 
2002/2003 Department 

of General 
Services

Santa Clara County no request, DGS target begin date in 2002
Department 
of General 
Services

Santa Cruz County no request, DGS target begin date in 
2003/2004 Department 

of General 
Services

Shasta County no request, DGS target begin date in 
2003/2004 Department 

of General 
Services

Solano County no request, DGS target begin date in 2002
Department 
of General 
Services

Sonoma County no request, DGS target begin date in 2002
Department 
of General 
Services

Status:  1-Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC past 6 Mo. Window; 4-Request within 6 Mo. Window 1/31/02  1:27 PM



Cingular Wireless Phase I Implementation Status - California

County Status

Phase I 
Service 

Requested

Phase I 
Turn-up 

date

Phase I 
Request 

with work 
in 

progress

Phase I 
Request 
on hold

Phase I 
Request 

completed 
in 6 mo 
window If not deployed, why not?

Who are 
we waiting 

for?

Phase II 
Service 

Requested

Stanislaus County no request, DGS target begin date in 
2002/2003 Department 

of General 
Services

Sutter County no request, DGS target begin date in 
2003/2004 Department 

of General 
Services

Tehama County no request, DGS target begin date in 
2003/2004 Department 

of General 
Services

Tulare County no request, DGS target begin date in 
2002/2003 Department 

of General 
Services

Ventura County no request, DGS target begin date in 2002
Department 
of General 
Services

Yolo County no request, DGS target begin date in 
2002/2003 Department 

of General 
Services

Yuba County no request, DGS target begin date in 
2003/2004 Department 

of General 
Services

Status:  1-Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC past 6 Mo. Window; 4-Request within 6 Mo. Window 1/31/02  1:27 PM



Cingular Wireless Phase I Implementation Status - California

County Status

Phase I 
Service 

Requested

Phase I 
Turn-up 

date

Phase I 
Request 

with work 
in 

progress

Phase I 
Request 
on hold

Phase I 
Request 

completed 
in 6 mo 
window If not deployed, why not?

Who are 
we waiting 

for?

Phase II 
Service 

Requested

Totals
43 2 0 2 0 0 3

Status:  1-Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC past 6 Mo. Window; 4-Request within 6 Mo. Window 1/31/02  1:27 PM



Cingular Wireless Phase I Implementation Status - Connecticut

County Status

Phase I 
Service 

Requested

Phase I 
Turn-up 

date

Phase I 
Request 

with work 
in 

progress

Phase I 
Request 
on hold

Phase I 
Request 

completed 
in 6 mo 
window If not deployed, why not?

Who are 
we waiting 

for?

Phase II 
Service 

Requested

Hartford 2 Dec-98 yes
Deployed new translations from State; 
Phase-1 cell by cell conversion underway State 7/19/01

Fairfield 2 Dec-98 yes
Deployed new translations from State; 
Phase-1 cell by cell conversion underway State 7/19/01

Litchfield 2 Dec-98 yes
Deployed new translations from State; 
Phase-1 cell by cell conversion underway State 7/19/01

Middlesex 2 Dec-98 yes
Deployed new translations from State; 
Phase-1 cell by cell conversion underway State 7/19/01

New Haven 2 Dec-98 yes
Deployed new translations from State; 
Phase-1 cell by cell conversion underway State 7/19/01

New London 2 Dec-98 yes
Deployed new translations from State; 
Phase-1 cell by cell conversion underway State 7/19/01

Tolland 2 Dec-98 yes
Deployed new translations from State; 
Phase-1 cell by cell conversion underway State 7/19/01

Windham 2 Dec-98 yes
Deployed new translations from State; 
Phase-1 cell by cell conversion underway State 7/19/01

TOTALS
8 8 0 8 0 0 8

Status:  1-Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC past 6 Mo. Window; 4-Request within 6 Mo. Window 1/31/02  1:30 PM



Cingular Wireless Phase I Implementation Status - DCS Georgia

County Status

Phase I 
Service 

Requested

Phase I 
Turn-up 

date

Phase I 
Request 

with work 
in 

progress

Phase I 
Request 
on hold

Phase I 
Request 

completed 
in 6 mo 
window If not deployed, why not?

Who are 
we waiting 

for?

Phase II 
Service 

Requested

Bryan no request
Bulloch

3
1/4/99

yes
Frontier LEC switch cannot process 20 digits 
and does not plan to upgrade LEC

Burke no request County
Candler no request County
Chatham 4 10/31/01 yes Within 6 month window
Chatham / City of 
Savannah no request County
Columbia no request County

Effingham 3 7/7/98 yes
Unresolved subscriber cost recovery issue 
with Chatham County and Savannah

Emanuel no request County
Evans no request County
Franklin no request County
Glynn no request County
Jenkins no request County
Liberty 

3
6/21/99

yes
Coastal LEC cannot process 20 digits and 
does not plan to upgrade LEC

Long no request County
McDuffie 3 12/7/98 yes County reviewing cost recovery proposal County
Richmond 1 12/11/00 7/17/01
Screven 

3
9/17/99

yes
Planters Telco LEC not able to deploy 
Phase I LEC

Tattnall 4 9/20/01 yes Within 6 month window
Toombs no request County
Warren no request County
Wayne no request County

Status:  1-Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC past 6 Mo. Window; 4-Request within 6 Mo. Window 1/31/02  1:30 PM



Cingular Wireless Phase I Implementation Status - DCS Georgia

County Status

Phase I 
Service 

Requested

Phase I 
Turn-up 

date

Phase I 
Request 

with work 
in 

progress

Phase I 
Request 
on hold

Phase I 
Request 

completed 
in 6 mo 
window If not deployed, why not?

Who are 
we waiting 

for?

Phase II 
Service 

Requested

TOTALS
22 8 1 2 5 0 0

Status:  1-Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC past 6 Mo. Window; 4-Request within 6 Mo. Window 1/31/02  1:30 PM



Cingular Wireless Phase I Implementation Status - DCS North Carolina

County Status

Phase I 
Service 

Requested

Phase I 
Turn-up 

date

Phase I 
Request 

with work 
in 

progress

Phase I 
Request 
on hold

Phase I 
Request 

completed 
in 6 mo 
window If not deployed, why not?

Who are 
we waiting 

for?

Phase II 
Service 

Requested

Alamance 3 12/7/00 yes County has not signed service agreement County
Alexander

1
signed 

agreement
 3/ 1/00

Anson
3

12/13/00
yes County has no trunks from LEC to PSAP

County, 
LEC

Beaufort 1 6/3/99  7/11/00
Brunswick County 1 7/7/00  3/14/00 yes
Brunswick / Oak Island 
PD 1

signed 
agreement

3/14/00

Buncombe 1 4/15/00  4/24/00 yes
Burke

1
signed 

agreement
 3/15/00

Cabarrus 1 6/24/99 12/17/99 yes
Caldwell 1 10/22/99 3/14/00 yes
Carteret County 1 9/15/00 11/20/00 yes
Carteret / City of 
Morehead City 1

signed 
agreement

1/25/01

Carteret / City of 
Atlantic Beach 1

signed 
agreement

1/25/01

Carteret / City of 
Emerald Isle 1

signed 
agreement

1/25/01

Catawba 1 6/12/97 12/17/99
Chatham 1 11/24/98 2/14/01
Cleveland 1 2/4/00  4/15/00 yes
Cleveland / City of 
Shelby PD 1

2/4/00 4/15/00
yes

Columbus 1 12/10/99  9/25/00
Craven no request County
Craven / City of New 
Bern 1

2/21/01 8/14/01
yes

Status:  1-Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC past 6 Mo. Window; 4-Request within 6 Mo. Window 1/31/02  1:30 PM



Cingular Wireless Phase I Implementation Status - DCS North Carolina

County Status

Phase I 
Service 

Requested

Phase I 
Turn-up 

date

Phase I 
Request 

with work 
in 

progress

Phase I 
Request 
on hold

Phase I 
Request 

completed 
in 6 mo 
window If not deployed, why not?

Who are 
we waiting 

for?

Phase II 
Service 

Requested

Craven / Havelock 
Police Dept. no request County
Cumberland County 1 9/5/00 10/26/00 yes
Cumberland / City of 
Fayettevile 1

6/1/00 6/2/00
yes

Davidson 1 4/23/97 12/ 6/99
Davie 1 8/4/00 4/10/01
Duplin 1 11/17/99 11/30/00
Durham

3
10/17/00

yes
County has not signed service agreement 
and says Verizon LEC not ready

County and 
LEC

Edgecombe County 4 9/12/01 yes Within 6 month window
Edgecombe / Tarboro 
Police Dept. 1

1/31/01 3/7/01
yes

Forsyth 1 7/23/99 12/ 6/99 yes
Franklin 1 7/21/00 10/ 4/00 yes
Gaston County

1
signed 

agreement
 3/ 9/00

Gaston / Mount Holly 
Police Dept. 1

12/10/00 3/9/00
yes

Granville County 
(Oxford NC) 1

1/24/00 8/16/01

Granville (Butner Public 
Safety) no request County
Greene

1
signed 

agreement
12/7/00

Guilford County 1 12/10/98 10/15/99
Harnett County 1 12/3/99 1/10/01
Harnett County / City of 
Dunn 1

12/3/99 3/8/01

Halifax County 1 2/21/01 11/1/01
Haywood 1 4/15/00 4/24/00 yes

Status:  1-Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC past 6 Mo. Window; 4-Request within 6 Mo. Window 1/31/02  1:30 PM



Cingular Wireless Phase I Implementation Status - DCS North Carolina

County Status

Phase I 
Service 

Requested

Phase I 
Turn-up 

date

Phase I 
Request 

with work 
in 

progress

Phase I 
Request 
on hold

Phase I 
Request 

completed 
in 6 mo 
window If not deployed, why not?

Who are 
we waiting 

for?

Phase II 
Service 

Requested

Henderson 1 4/15/00 5/9/00 yes
Hoke 1 8/25/00 11/27/00 yes
Iredell 1 4/28/99 3/9/00
Johnston 1 11/1/99  2/10/00 yes 8/3/01

Jones 3 12/7/00 yes County has no E911 Addressing established County
Lee 1 4/15/00  12/15/00
Lenior 1 7/19/00 2/15/01
Lincoln 1 11/28/00  3/ 9/00 yes
McDowell 1 10/6/99 10/18/00
Mecklenburg County 
Charlotte Mecklenburg 
PD 1

7/29/97  6/ 1/99

Mecklenburg Pineville 
Police Dept. 1

7/29/97  6/ 1/99

Mecklenburg Town of 
Cornelius PD 1

7/29/97  6/ 1/99

Moore 1 12/3/98  9/22/00
Nash 1 7/24/00  9/22/00 yes
New Hanover Co. 
Sherrif's Office 
(Wilmington) 1

10/24/97 3/10/00

Onslow 1 1/6/99 11/28/00
Orange 1 7/21/99  8/ 9/00
Orange UNC-Chapel 
Hill 1

9/14/00 8/9/00
yes

Pender 1 9/25/00 3/9/00 yes
Person 3 8/14/00 yes Sprint LEC not ready LEC
Pitt 1 3/9/01 4/5/01 yes
Polk no request County
Randolph 1 11/23/99  6/19/00

Status:  1-Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC past 6 Mo. Window; 4-Request within 6 Mo. Window 1/31/02  1:30 PM



Cingular Wireless Phase I Implementation Status - DCS North Carolina

County Status

Phase I 
Service 

Requested

Phase I 
Turn-up 

date

Phase I 
Request 

with work 
in 

progress

Phase I 
Request 
on hold

Phase I 
Request 

completed 
in 6 mo 
window If not deployed, why not?

Who are 
we waiting 

for?

Phase II 
Service 

Requested

Richmond 1 11/23/99  3/ 9/00 yes
Robeson County 1 4/9/01  1/18/00 yes
Robeson / City of 
Lumberton 1

2/28/01  1/18/00
yes

Rockingham County / 
City of Reidsville Police 
Dept. 1

3/23/99  1/18/00

Rowan 1 11/21/99 3/9/00 yes 8/16/01
Rutherford 1 11/14/00 4/15/00 yes
Sampson 1 8/25/00 6/20/01
Scotland 1 9/27/00  9/27/00 yes
Stanly 1 10/15/97 12/17/99
Stokes

3
8/25/00

yes
Sprint LEC not ready, County has not signed 

service agreement
LEC, 
County

Surry no request County
Transylvania 3 10/12/00 yes PSAP CPE issues County

Union 3 8/29/00 yes

(Verizon LEC) Trunks not ordered, Co has 
not decided who will do the selective routing 

of calls.  Co. has not sent S/A letter back LEC, 
County

Vance 1 5/2/99 11/17/00
Wake County 1 2/7/00  6/ 9/00 yes
Wake / Town of Cary 1 11/8/00  6/ 9/00
Watauga 1 12/13/99 10/10/01 10/30/01
Wayne 1 12/7/99  3/10/00 yes
Wilkes no request County
Wilson 1 3/21/97  8/10/00

Yadkin 3 8/25/00 yes
Sprint LEC not ready  / County has not 

returned MSAG
LEC, 
County

TOTALS

Status:  1-Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC past 6 Mo. Window; 4-Request within 6 Mo. Window 1/31/02  1:30 PM



Cingular Wireless Phase I Implementation Status - DCS North Carolina

County Status

Phase I 
Service 

Requested

Phase I 
Turn-up 

date

Phase I 
Request 

with work 
in 

progress

Phase I 
Request 
on hold

Phase I 
Request 

completed 
in 6 mo 
window If not deployed, why not?

Who are 
we waiting 

for?

Phase II 
Service 

Requested

85 80 70 1 9 31 3

Status:  1-Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC past 6 Mo. Window; 4-Request within 6 Mo. Window 1/31/02  1:30 PM



Cingular Wireless Phase I Implementation Status - DCS South Carolina

County Status

Phase I 
Service 

Requested

Phase I 
Turn-up 

date

Phase I 
Request 

with work 
in 

progress

Phase I 
Request 
on hold

Phase I 
Request 

completed 
in 6 mo 
window If not deployed, why not?

Who are 
we waiting 

for?

Phase II 
Service 

Requested

Abbeville 1 7/14/99  8/10/00
Aiken 1 7/26/99  5/30/00

Anderson 1 7/26/99 12/ 6/99 yes
Barnwell 1 7/13/99 5/30/00
Beaufort 3 7/13/99 yes Sprint / Hargray LEC not ready LEC
Berkeley 1 5/27/99  5/11/00

Berkeley / City of 
Goose Creek 1

7/13/99 5/11/00

Berkeley / City of 
Hanahan 1

7/21/99 5/11/00

Calhoun no request County
Charleston 1 8/2/99 7/18/00
Cherokee 1 7/13/99 9/14/99 yes
Chester 1 7/19/99 9/20/99 yes

Chesterfield no request County
Clarendon no request County
Colleton 1 7/26/99 12/3/99 yes

Darlington 1 7/14/99 12/13/99 yes
Dillon 1 7/21/99 12/13/99 yes

Dorchester 1 7/23/99  5/11/00
Dorchester / City of 

Summerville 1
7/23/99 5/11/00

Edgefield 1 2/15/99 7/18/00
Fairfield

3
7/19/99

yes
County has not signed agreement, poss 
CPE upgrade necessary County

Florence 1 7/20/99 12/13/99 yes
Georgetown 3 7/27/99 yes County has not signed agreeemnt County
Greenville 1 7/14/99 12/ 6/99 yes 11/14/01

Greenwood 3 7/31/99 yes Sprint LEC not ready LEC
Horry 3 7/12/99 yes Verizon / Horry LEC not ready LEC
Jasper no request County

Status:  1-Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC past 6 Mo. Window; 4-Request within 6 Mo. Window 1/31/02  1:30 PM



Cingular Wireless Phase I Implementation Status - DCS South Carolina

County Status

Phase I 
Service 

Requested

Phase I 
Turn-up 

date

Phase I 
Request 

with work 
in 

progress

Phase I 
Request 
on hold

Phase I 
Request 

completed 
in 6 mo 
window If not deployed, why not?

Who are 
we waiting 

for?

Phase II 
Service 

Requested

Kershaw 1 7/20/99  5/24/00
Lancaster 1 7/21/99 9/20/99 yes
Laurens 3 7/23/99 yes PSAP will not connect to ALI database County

Lee
3

6/6/01
yes

County is on admin line, Waiting on return of 
SA letter County

Lexington 1 11/17/98  5/22/00
Marion 1 8/2/99 12/13/99 yes

Marlboro 1 7/19/99 10/18/00
Newberry 1 9/1/99 7/17/00
Oconee 1 7/23/99 10/15/99 yes

Orangeburg 1 12/9/98  7/17/00
Pickens 1 7/28/99 10/15/99 yes
Richland 1 7/21/99 8/9/00

Spartanburg 1 12/1/98 11/ 1/99 3/26/01
Sumter

4
8/2/01

yes
County is on admin line, Waiting on return of 
SA letter County

Union 1 7/16/99 2/26/01
York 1 yes 10/31/99

TOTALS
43 39 31 2 6 12 2

Status:  1-Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC past 6 Mo. Window; 4-Request within 6 Mo. Window 1/31/02  1:30 PM



Cingular Wireless Phase I Implementation Status - DCS Tennessee

County Status

Phase I 
Service 

Requested

Phase I 
Turn-up 

date

Phase I 
Request 

with work 
in 

progress

Phase I 
Request 
on hold

Phase I 
Request 

completed 
in 6 mo 
window If not deployed, why not?

Who are 
we waiting 

for?

Phase II 
Service 

Requested

Anderson 1 10/30/00 1/3/01 yes
Blount 1 10/30/00 1/3/01 yes

Campbell 1 10/30/00 1/3/01 yes

Carter 3 10/30/00 yes
County has not signed agreement with 
Sprint County

Cocke 1 10/30/00 1/12/01 yes

Cumberland 3 10/30/00 yes
Citizens Telco installing new tandem switch, 
Cingular to deploy NCAS solution LEC

Grainger 3 10/30/00 yes County not ready   County
Greene 1 10/30/00 8/10/01
Hamblen 1 10/30/00 1/3/01 yes
Hawkins 1 10/30/00 1/3/01 yes

Jefferson 1 10/30/00 1/9/01 yes
Knox 1 10/30/00 1/3/01 yes
Loudon 1 10/30/00 1/10/01 yes
McMinn 1 10/30/00 1/10/01 yes
Monroe 1 10/30/00 1/12/01 yes
Morgan 1 10/30/00 1/12/01 yes
Roane 1 10/30/00 1/10/01 yes
Sevier 1 10/30/00 1/10/01 yes
Sullivan 1 10/30/00 8/15/01

Unicoi 3 10/30/00 yes
County has not signed agreement with 
Sprint County

Union 1 10/30/00 1/9/01 yes

Washington 1 10/30/00 8/13/01

Status:  1-Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC past 6 Mo. Window; 4-Request within 6 Mo. Window 1/31/02  1:30 PM



Cingular Wireless Phase I Implementation Status - DCS Tennessee

County Status

Phase I 
Service 

Requested

Phase I 
Turn-up 

date

Phase I 
Request 

with work 
in 

progress

Phase I 
Request 
on hold

Phase I 
Request 

completed 
in 6 mo 
window If not deployed, why not?

Who are 
we waiting 

for?

Phase II 
Service 

Requested

TOTALS
22 22 18 0 4 15 0

Status:  1-Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC past 6 Mo. Window; 4-Request within 6 Mo. Window 1/31/02  1:30 PM



Cingular Wireless Phase I Implementation Status - DCS Virginia

County Status

Phase I 
Service 

Requested

Phase I 
Turn-up 

date

Phase I 
Request 

with work 
in 

progress

Phase I 
Request 
on hold

Phase I 
Request 

completed 
in 6 mo 
window If not deployed, why not?

Who are 
we waiting 

for?

Phase II 
Service 

Requested

Scott no request county
Smyth no request county
Washington 3 05/28/97 yes CPE upgrade in progress LEC

Washington/Bristol City 1 No Request 8/27/01

TOTALS
4 2 1 0 1 0 0

Status:  1-Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC past 6 Mo. Window; 4-Request within 6 Mo. Window 1/31/02  1:30 PM



Cingular Wireless Phase I Implementation Status - Delaware

County Status

Phase I 
Service 

Requested

Phase I 
Turn-up 

date

Phase I 
Request 

with work 
in 

progress

Phase I 
Request 
on hold

Phase I 
Request 

completed 
in 6 mo 
window If not deployed, why not?

Who are 
we waiting 

for?

Phase II 
Service 

Requested

New Castle 3 05/08/01 yes
State is forming CMRS Board, Attny General 
will not approve service agreements State 5/8/01

Sussex 3 05/08/01 yes
State is forming CMRS Board, Attny General 
will not approve service agreements State 5/8/01

Kent 3 05/08/01 yes
State is forming CMRS Board, Attny General 
will not approve service agreements State 5/8/01

TOTALS
3 3 0 3 0 0 3

Status:  1-Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC past 6 Mo. Window; 4-Request within 6 Mo. Window 1/31/02  1:31 PM



Cingular Wireless Phase I Implementation Status - Florida

County Status

Phase I 
Service 

Requested

Phase I 
Turn-up 

date

Phase I 
Request 

with work 
in 

progress

Phase I 
Request 
on hold

Phase I 
Request 

completed 
in 6 mo 
window If not deployed, why not?

Who are 
we waiting 

for?

Phase II 
Service 

Requested

Alachua 1 05/31/00 11/28/01
Bay 3 03/31/01 yes County has not executed service order County
Bradford no request County
Brevard 1 04/27/00 3/29/01 10/8/01
Broward 3 02/01/00 yes County has not signed agreement County
Charlotte 1 10/30/00 9/6/01
Clay no request County
Collier 1 06/26/00 10/16/01
Dade 1 08/26/99 11/9/00
Duval 1 04/17/00 7/10/01
Flagler 1 02/25/00 3/29/01

Hendry 3 07/13/00 yes
Difficulties between LEC and IXC in facility 
meet points, testing scheduled 01/03/01

Sprint/AT&
T

Hernando 1 10/24/00 9/17/01

Hillsborough 3 09/27/00 yes
Waiting for interconnection agreement with 
Verizon

Verizon 
LEC

Indian River 3 10/10/00 yes County has not executed service order County
Lake 1 08/23/00 8/3/01
Lee no request County 9/28/01
Leon no request County

Manatee 3 11/29/00 yes
Waiting for interconnection agreement with 
Verizon

Verizon 
LEC

Marion 1 07/25/00 7/10/01 6/15/01
Martin no request County
Monroe 1 10/07/00 7/3/01
Nassau 1 04/19/00 12/14/00 4/5/01
Okeechobee no request County
Orange 1 09/27/99 6/13/00 1/12/01

Osceola Co 3 11/01/00 yes CPE upgrade in progress
County / 
Sprint

Status:  1-Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC past 6 Mo. Window; 4-Request within 6 Mo. Window 1/31/02  1:31 PM



Cingular Wireless Phase I Implementation Status - Florida

County Status

Phase I 
Service 

Requested

Phase I 
Turn-up 

date

Phase I 
Request 

with work 
in 

progress

Phase I 
Request 
on hold

Phase I 
Request 

completed 
in 6 mo 
window If not deployed, why not?

Who are 
we waiting 

for?

Phase II 
Service 

Requested

Palm Beach 1 11/04/99 2/12/01 4/6/01

Pasco 3 10/02/00 yes
Waiting for interconnection agreement with 
Verizon

Verizon 
LEC

Pinellas 3 06/28/00 yes
Waiting for interconnection agreement with 
Verizon

Verizon 
LEC

Polk 3 08/14/00 yes
Waiting for interconnection agreement with 
Verizon

Verizon 
LEC

Putnam no request County

Sarasota 3 12/03/99 yes
Waiting for interconnection agreement with 
Verizon

Verizon 
LEC

Seminole 1 05/01/00 1/29/01

St Johns 3 05/07/01 yes
ALI database info being verified now and 
waiting on County to turn-up County

St Lucie no request County
Volusia 1 06/28/00 12/11/01 6/20/01

TOTALS
36 28 16 4 8 0 7

Status:  1-Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC past 6 Mo. Window; 4-Request within 6 Mo. Window 1/31/02  1:31 PM



Cingular Wireless Phase I Implementation Status - Georgia

County Status

Phase I 
Service 

Requested

Phase I 
Turn-up 

date

Phase I 
Request 

with work 
in 

progress

Phase I 
Request 
on hold

Phase I 
Request 

completed 
in 6 mo 
window If not deployed, why not?

Who are 
we waiting 

for?

Phase II 
Service 

Requested

Alpharetta 1 5/9/00 12/6/00
Atkinson no request County
Atlanta 1 10/25/99 12/5/00
Austell no request County

Baldwin Co 3 8/11/98 yes
rescinded request 9/29/99 due to CPE 
limitations County

Banks Co 1 9/1/99 3/23/00
Barrow no request County
Bartow Co no request County
Berrien Co no request County
Bibb Co 1 11/28/00 4/19/01 yes
Butts Co no request County
Carroll Co no request County
Chamblee 1 5/4/00 8/17/00
Chattooga Co no request County
Chattahoochee no request County
Cherokee Co 1 3/8/99 4/9/00
Clarke Co 1 10/12/98 12/5/00
Clayton Co 1 6/12/98 8/2/00
Clinch Co no request County
Cobb Co 1 11/30/98 8/21/00
College Park 1 10/23/00 11/3/00 yes
Conyers 1 10/29/99 3/23/00 7/20/01
Cook Co no request County
Coweta Co 1 7/8/98 5/16/00
Dawson no request County
Dekalb Co 1 6/18/99 8/24/00
Decatur no request County
Dougherty Co/Albany 1 8/17/00 6/19/01
Douglas Co 1 1/19/99 2/22/00
East Point no request County

Status:  1-Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC past 6 Mo. Window; 4-Request within 6 Mo. Window 1/31/02  1:31 PM



Cingular Wireless Phase I Implementation Status - Georgia

County Status

Phase I 
Service 

Requested

Phase I 
Turn-up 

date

Phase I 
Request 

with work 
in 

progress

Phase I 
Request 
on hold

Phase I 
Request 

completed 
in 6 mo 
window If not deployed, why not?

Who are 
we waiting 

for?

Phase II 
Service 

Requested

Elbert Co 1 6/12/00 8/15/00 yes
Fairburn no request County
Fannin Co 1 4/12/00 8/15/00 yes
Fayette Co no request County
Floyd Co 1 2/12/01 8/27/01
Forest Park 1 7/20/00 9/12/00 yes
Forsyth Co 1 4/10/00 9/12/00
Franklin Co no request County
Fulton Co 1 1/15/99 8/30/00
Gilmer Co no request County
Gordon Co no request County
Greene Co 1 2/11/99 8/9/00
Gwinnett Co 1 9/20/99 8/14/00
Habersham Co no request County
Hall Co 1 6/15/98 5/23/00
Hancock no request County
Hapeville no request County
Haralson Co no request County
Harris Co no request County
Hart Co 1 5/15/00 8/17/00 yes
Henry Co 1 1/5/01 8/2/01
Houston Co 1 11/1/99 4/20/00
Jackson Co 1 8/19/98 6/9/00
Jasper Co 1 8/10/98 4/21/00
Jones Co no request County
Kennesaw no request County
Lamar Co 1 2/9/00 5/5/00 yes
Lanier Co no request County
Lee Co no request County
Lowndes Co 1 9/19/00 8/6/01
Lumpkin Co no request County

Status:  1-Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC past 6 Mo. Window; 4-Request within 6 Mo. Window 1/31/02  1:31 PM



Cingular Wireless Phase I Implementation Status - Georgia

County Status

Phase I 
Service 

Requested

Phase I 
Turn-up 

date

Phase I 
Request 

with work 
in 

progress

Phase I 
Request 
on hold

Phase I 
Request 

completed 
in 6 mo 
window If not deployed, why not?

Who are 
we waiting 

for?

Phase II 
Service 

Requested

McIntosh Co no request County
Madison Co no request County
Monroe Co no request County
Morgan Co 1 5/9/00 8/2/00 yes
Morrow 1 10/3/00 10/24/00 yes 9/21/01
Murray Co 1 6/9/99 9/14/00

Muscogee Co 1 8/25/00 6/13/01 County has not returned signed agreement County
Newton Co 1 1/22/99 9/22/00
Oconee Co 1 2/22/00 12/5/00
Oglethorpe no request County
Paulding Co 1 10/13/97 2/7/00
Peach Co 1 8/24/98 4/20/00
Pickens Co no request County
Polk Co 1 4/3/01 10/9/01
Powder Springs no request County
Putnam Co 1 5/18/01 10/24/01 YES
Rabun Co no request County
Randolph Co no request County
Riverdale 3 2/9/99 yes City delayed decision to implement City
Rockdale Co 1 7/30/98 5/5/00 4/4/01
Roswell 1 10/3/00 10/26/00 yes
Smyrna no request County
Spalding Co 1 4/5/00 6/26/00 yes
Stephens Co no request County
Stewart Co no request County
Terrell Co no request County
Tift Co no request County
Towns Co no request County
Troup Co no request County
Turner Co no request County

Status:  1-Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC past 6 Mo. Window; 4-Request within 6 Mo. Window 1/31/02  1:31 PM



Cingular Wireless Phase I Implementation Status - Georgia

County Status

Phase I 
Service 

Requested

Phase I 
Turn-up 
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Request 
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in 

progress

Phase I 
Request 
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Phase I 
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Twiggs Co no request County
Union City 1 8/21/00 9/14/00 yes
Walker Co no request County
Walton Co 1 7/1/98 4/17/00
Ware Co no request County
Webster Co no request County
White Co. 1 8/24/98 1/10/01
Whitfield Co no request County
Worth Co no request County

TOTALS
100 49 47 0 2 13 3

Status:  1-Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC past 6 Mo. Window; 4-Request within 6 Mo. Window 1/31/02  1:31 PM



Cingular Wireless Phase I Implementation Status - Hawaii

County Status

Phase I 
Service 

Requested

Phase I 
Turn-up 

date

Phase I 
Request 

with work 
in 

progress

Phase I 
Request 
on hold

Phase I 
Request 

completed 
in 6 mo 
window If not deployed, why not?

Who are 
we waiting 

for?

Phase II 
Service 

Requested

Kauai PSAP not planning to request service PSAP

TOTALS
1 0 0 0 0 0 0

Status:  1-Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC past 6 Mo. Window; 4-Request within 6 Mo. Window 1/31/02  1:32 PM



Cingular Wireless Phase I Implementation Status - Idaho

County Status

Phase I 
Service 

Requested

Phase I 
Turn-up 

date

Phase I 
Request 

with work 
in 

progress

Phase I 
Request 
on hold

Phase I 
Request 

completed 
in 6 mo 
window If not deployed, why not?

Who are 
we waiting 

for?

Phase II 
Service 

Requested

Kootenai Co no request County

TOTALS
1 0 0 0 0 0 0

Status:  1-Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC past 6 Mo. Window; 4-Request within 6 Mo. Window 1/31/02  1:32 PM



Cingular Wireless Phase I Implementation Status - Southern Indiana

County Status

Phase I 
Service 

Requested

Phase I 
Turn-up 

date

Phase I 
Request 

with work 
in 

progress

Phase I 
Request 
on hold

Phase I 
Request 

completed 
in 6 mo 
window If not deployed, why not?

Who are 
we waiting 

for?

Phase II 
Service 

Requested

Clark 1 1/26/00 8/16/01 11/6/01
Crawford 1 4/9/01 8/27/01 yes
Dubois 1 2/25/99 8/27/01

Floyd 1
Yes not 
dated 8/16/01

Gibson 1 2/14/00 8/27/01 11/12/01
Harrison 1 8/27/01 8/27/01 yes
New Albany 1 9/29/97 8/16/01
Perry 1 2/8/00 4/12/01 4/9/01
Pike 1 2/17/99 8/27/01
Posey 1 3/12/99 4/12/01
Spencer 1 6/27/00 4/12/01
Vanderburgh 1 6/1/00 9/21/01
Warrick 1 2/10/99 4/12/01

TOTALS
13 13 13 0 0 2 3

Status:  1-Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC past 6 Mo. Window; 4-Request within 6 Mo. Window 1/31/02  1:32 PM



Cingular Wireless Phase I Implementation Status - Indiana

County Status

Phase I 
Service 

Requested

Phase I 
Turn-up 

date

Phase I 
Request 

with work 
in 

progress

Phase I 
Request 
on hold

Phase I 
Request 

completed 
in 6 mo 
window If not deployed, why not?

Who are 
we waiting 

for?

Phase II 
Service 

Requested

Bartholomew 1 4/23/99 10/27/99 yes
Benton 1 11/28/00 8/22/01
Boone 1 6/18/99 8/20/99 yes
Brown 1 6/9/99 10/27/99 yes
Carroll no request county 4/9/01
Cass no request county
Clay 1 6/17/99 11/19/99 yes
Clinton no request county
Daviess 1 12/15/99 3/6/00 yes
Dearborn 1 8/6/97 12/11/01 8/6/97
Decatur 1 2/1/99 9/7/00
Delaware 1 8/14/98 3/3/99 6/21/01
Fayette no request county
Fountain 1 6/2/98 3/4/99
Greene 1 9/10/99 5/5/00 11/6/01
Hamilton 1 2/3/99 8/26/99
Hancock 1 Verbal via XYPoint 1/25/99
Hendricks 1 5/27/98 3/11/99
Henry 1 9/21/01 11/19/01 yes
Howard 4 9/25/01 yes Scheduled to deploy in 6 month window
Jackson 1 5/15/98 7/13/00
Jay no request county
Jefferson 1 8/25/98 6/9/00 4/20/01
Jennings 1 7/7/98 9/7/00 11/2/01
Johnson 1 5/15/98 3/17/99 3/13/01
Knox 1 7/20/98 3/6/00
Lake 1 3/30/99 1/24/00 4/16/01
Lawrence 1 6/6/00 8/11/00 yes 4/23/01
Madison 1 4/23/01 7/17/01 yes 4/30/01
Marion 1 6/13/97 11/9/98
Martin no request, no 911 in county county

Status:  1-Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC past 6 Mo. Window; 4-Request within 6 Mo. Window 1/31/02  1:32 PM



Cingular Wireless Phase I Implementation Status - Indiana

County Status

Phase I 
Service 

Requested

Phase I 
Turn-up 

date

Phase I 
Request 

with work 
in 

progress

Phase I 
Request 
on hold

Phase I 
Request 

completed 
in 6 mo 
window If not deployed, why not?

Who are 
we waiting 

for?

Phase II 
Service 

Requested

Miami no request county
Monroe 1 9/28/98 12/9/99 8/23/01
Montgomery 1 3/27/00 5/15/00 yes
Morgan 1 Verbal via XYPoint 12/21/98
Ohio 1 8/14/98 8/13/01
Orange 1 1/17/00 8/22/01 4/20/01
Owen 1 7/20/98 7/16/99

Parke 7/16/01 yes
PSAP not ready until April '02--              
Invalid Request county

Porter 1 9/14/98 11/6/01
Pulaski no request county
Putnam 1 4/29/98 6/25/99 11/7/01
Randolph no request county
Ripley 1 4/11/01 8/17/01 yes 4/11/01
Rush no request county
Scott 1 2/4/99 10/17/01 11/5/01

Shelby 1
Verbal via 
XYPoint 1/26/99

Sullivan 1 5/7/99 11/19/99
Switzerland 1 1/11/01 8/14/01
Tippecanoe 1 4/27/98 10/18/99
Tipton 4 9/25/01 yes Scheduled to deploy in 6 month window
Vermillion 1 3/29/00 5/3/00 yes
Vigo 1 4/29/99 11/4/99
Wabash no request county
Wayne 1 9/24/01 11/26/01 yes
Warren 1 6/2/98 3/4/99
Washington 1 7/27/00 8/11/00 yes
White no request county

Totals

Status:  1-Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC past 6 Mo. Window; 4-Request within 6 Mo. Window 1/31/02  1:32 PM



Cingular Wireless Phase I Implementation Status - Indiana

County Status

Phase I 
Service 

Requested

Phase I 
Turn-up 

date

Phase I 
Request 

with work 
in 

progress

Phase I 
Request 
on hold

Phase I 
Request 

completed 
in 6 mo 
window If not deployed, why not?

Who are 
we waiting 

for?

Phase II 
Service 

Requested

58 46 43 2 1 13 15

Status:  1-Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC past 6 Mo. Window; 4-Request within 6 Mo. Window 1/31/02  1:32 PM



Cingular Wireless Phase I Implementation Status - Illinois

County Status

Phase I 
Service 

Requested

Phase I 
Turn-up 

date

Phase I 
Request 

with work 
in 

progress

Phase I 
Request 
on hold

Phase I 
Request 

completed 
in 6 mo 
window If not deployed, why not?

Who are 
we waiting 

for?

Phase II 
Service 

Requested

Adams Basic 911 System.  No Request Jurisdiction
Bond 1 3/14/01 11/28/01 LEC 12/10/01
Brown No request Jurisdiction
Bureau 3 5/30/00 yes PSAP converting to regional ALI Jurisdiction
Calhoun No request - notice to ICC Jurisdiction
Cass/Menard 4 8/7/01 yes scheduled to deploy within 6 mo window
Champaign No request - notice to ICC Jurisdiction
Christian 4 7/2/01 yes scheduled to deploy within 6 mo window
Clark No request Jurisdiction
Clinton 1 1/1/00 12/7/00 10/31/01
Cook Co. ETSB 1 7/19/00 9/7/01   
Cook -City of Chicago 1 1/27/00 7/11/00 yes 3/31/01

Cook -City of Evanston 1 11/28/00 9/20/01
Cook -NW Central 
Dptch. 1 7/11/00 8/16/01
Cook -SouthCom 3 No Date yes Waiting on data from PSAP Jurisdiction
Cook -SW Central 
Dptch. 1 9/6/00 10/9/01
Cook -V. Alsip 1 11/15/00 11/29/01  
Cook -V. Barrington 
Hls. 1 2/2/00 9/14/00 4/2/01

Cook -V. Bedford Park 1 6/15/00 9/12/01
Cook -V. Bellwood 1 3/29/01 10/25/01
Cook -V. Berkeley 1 7/18/01 11/29/01 yes
Cook -V. Berwyn 3 1/5/01 yes Waiting on MSAG for ESN Jurisdiction
Cook -V. Blue Island 3 8/16/01 yes Waiting on data from PSAP Jurisdiction
Cook -V. Broadview 1 11/10/00 9/10/01
Cook -V. Chicago 
Hts.&S. 1 1/31/01 10/15/01

Status:  1-Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC past 6 Mo. Window; 4-Request within 6 Mo. Window 1/31/02  1:32 PM



Cingular Wireless Phase I Implementation Status - Illinois

County Status

Phase I 
Service 

Requested

Phase I 
Turn-up 

date

Phase I 
Request 

with work 
in 

progress

Phase I 
Request 
on hold

Phase I 
Request 

completed 
in 6 mo 
window If not deployed, why not?

Who are 
we waiting 

for?

Phase II 
Service 

Requested

Cook -V. Cicero 1 2/1/01 11/8/01
Cook -V. City of Elgin 1 5/26/00 9/10/01
Cook -V. Country Club 
H. 1 11/27/00 9/21/01
Cook -V. Countryside 1 3/22/01 12/13/01
Cook -V. DesPlns./Prk 
R. 1 10/28/00 8/30/01
Cook -V. Elmwood 
Park 1 8/9/01 10/25/01
Cook -V. Forest Park 4 11/1/01 yes Waiting on PSAP data Jurisdiction
Cook -V. Glencoe 1 4/6/01 11/15/01
Cook -V. Glenview & 
Wheeling 1 9/26/00 8/27/01

Cook -V. Harwood Hts. 1 10/18/00 10/4/01
Cook -V. Hazel Crest 1 11/28/00 9/12/01

Cook -V. Hickory Hills 1 10/26/00 12/13/01
Cook -V. Homewood 1 11/19/00 10/4/01
Cook -V. La Grange 1 11/2/00 11/29/01
Cook -V. Lansing 1 11/27/00 9/12/01
Cook -V. Lincolnwood 1 10/30/00 9/26/01
Cook -V. 
Lynwood/Thornton 1 11/17/00 11/1/01
Cook -V. Maywood 3 10/10/00 yes Ordered Trunks, waiting on delivery LEC
Cook -V. McCook 1 1/10/01 9/27/01

Cook -V. Morton Grove 1 1/9/01 10/11/01 1/9/01
Cook -V. Niles 1 4/18/01 11/12/01
Cook -V. Norridge 1 1/2/01 10/11/01
Cook -V. Northbrook 1 4/4/01 12/13/01

Status:  1-Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC past 6 Mo. Window; 4-Request within 6 Mo. Window 1/31/02  1:32 PM



Cingular Wireless Phase I Implementation Status - Illinois

County Status

Phase I 
Service 

Requested

Phase I 
Turn-up 

date

Phase I 
Request 

with work 
in 

progress

Phase I 
Request 
on hold

Phase I 
Request 

completed 
in 6 mo 
window If not deployed, why not?

Who are 
we waiting 

for?

Phase II 
Service 

Requested

Cook -V. Northfield 1 10/31/00 9/25/01
Cook -V. Oak Forest 1 10/31/00 10/23/01
Cook -V. Oak 
Lawn(Burbank, 
Evergreen Park, 
Bridgeview) 1 11/1/00 10/31/01
Cook -V. Orland Park 1 10/10/00 10/23/01  
Cook  - WSCDC 3 10/19/00 yes PSAP CPE upgrade due 3/15/02
Cook -V. River Grove 1 6/15/00 9/27/01
Cook -V. Riverdale 3 10/16/00 yes Not Phase One Ready until 2002 Jurisdiction
Cook -V. Roll. 
Meadows 1 8/31/00 8/30/01
Cook -V. Rosemont 1 5/25/00 8/28/01 9/17/01
Cook -V. S. Holland 1 11/28/00 10/4/01

Cook -V. Schaumburg 1 11/13/00 8/30/01

Cook -V. Schiller Park 3 10/17/00 yes
Waiting on PSAP to return data forms and 
NDA Jurisdiction

Cook -V. Skokie 1 6/1/01 11/15/01 yes

Cook -V. So.Barrington 1 5/19/00 8/31/01
Cook -V. Tinley Park 1 11/27/00 9/25/01

Cook -V. Westchester 1 12/11/00 9/12/01
Cook -V. Western 
Sprgs. 3 6/26/01 yes Ordered Trunks, waiting on delivery LEC
Cook -V. Wilmette 3 10/30/00 yes Waiting on NDA from PSAP, sent 6/28 Jurisdiction
Cook -V. Winnetka 3 4/5/01 yes Waiting on NDA from PSAP, sent 6/28 Jurisdiction
Crawford County No request Jurisdiction
De Witt 4 9/19/01 yes scheduled to deploy within 6 mo window
DuPage Co. ETSB 1 8/1/00 9/21/01

Status:  1-Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC past 6 Mo. Window; 4-Request within 6 Mo. Window 1/31/02  1:32 PM



Cingular Wireless Phase I Implementation Status - Illinois

County Status

Phase I 
Service 

Requested

Phase I 
Turn-up 

date

Phase I 
Request 

with work 
in 

progress

Phase I 
Request 
on hold

Phase I 
Request 

completed 
in 6 mo 
window If not deployed, why not?

Who are 
we waiting 

for?

Phase II 
Service 

Requested

DuPage V. Naperville 1 5/11/01 11/12/01
Edgar No request Jurisdiction
Effingham 3 10/31/00 yes Facilities Ordered LEC
Fayette No request Jurisdiction
Ford 3 10/30/00 yes Facilities Ordered LEC
Greene No request Jurisdiction

Grundy County has not requested, Facilities Ordered County

Iriquois
Rescinded original request, no landline 911 
available

Kane 1 5/19/00 9/10/01
Kankakee 1 7/28/00 9/13/01
Kendall 1 5/25/00 12/14/01
Lake Co. ETSB 1 3/6/01 12/12/01
Lake Co -Cty. of 
Waukegan 1 6/9/00 8/20/01 11/19/01

Lake Co -CenCom 3 5/31/00 yes
Waiting on Jurisdiction to return Routing 
Tables. Trunks ordered. Jurisdiction

Lake Co -V. Deerfield 3 3/6/01 yes Trunks ordered LEC
Lake Co -V. Fox Lake 1 6/14/00 10/26/01
Lake Co-V. Gurnee 1 10/2/00 11/28/01
Lake Co -V. 
Lincolnshire 1 3/23/01 12/13/01

Lake Co -V. Mundelein 1 11/3/00 11/19/01
Lake Co -V. Vernon 
Hills 3 10/30/00 yes Waiting on data from PSAP Jurisdiction 6/12/01
Lake Co -V. Winthrop 
Hbr. 1 3/14/01 11/16/01
Lake Co -V. Zion 1 2/16/01 11/30/01
LaSalle -V. Ottawa 3 2/21/01 yes CPE Vendor working SALI interface LEC

Status:  1-Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC past 6 Mo. Window; 4-Request within 6 Mo. Window 1/31/02  1:32 PM



Cingular Wireless Phase I Implementation Status - Illinois

County Status

Phase I 
Service 

Requested

Phase I 
Turn-up 

date

Phase I 
Request 

with work 
in 

progress

Phase I 
Request 
on hold

Phase I 
Request 

completed 
in 6 mo 
window If not deployed, why not?

Who are 
we waiting 

for?

Phase II 
Service 

Requested

LaSalle - V. Peru 4 11/1/01 yes scheduled to deploy within 6 mo window
LaSalle -V. Streator 3 9/25/00 yes CPE Vendor working SALI interface TSI
Lawrence No request Jurisdiction
Livingston 3 8/11/00 yes CPE Vendor working SALI interface TSI

Logan No request - notice to ICC COMPASS

Macoupin No request - notice to ICC COMPASS
Madison 3 9/13/00 yes  Need MSAG ledger records from PSAP County
Marion 1 6/12/00 8/24/01
Marshall 3 4/12/01 yes CPE Vendor working SALI interface TSI 4/12/01
Mason 3 5/11/00 yes CPE Vendor working SALI interface TSI
McHenry 1 4/7/00 9/5/01
McLean No request - notice to ICC Jurisdiction
Monroe 4 7/25/01 yes scheduled to deploy within 6 mo window
Columbia PD 4 7/25/01 yes scheduled to deploy within 6 mo window
Montgomery No request - notice to ICC Jurisdiction
Morgan 3 2/26/01 yes CPE Vendor working SALI interface TSI
Moultrie No request Jurisdiction
Piatt 3 7/25/00  yes CPE Vendor working SALI interface Jurisdiction
Pike No request Jurisdiction
Putnam No request Jurisdiction
Sangamon 1 9/5/00 12/6/01
Scott 4 12/1/01 yes scheduled to deploy within 6 mo window
Shelby No request Jurisdiction
St. Clair 1 12/3/99 9/6/00 9/13/00
Stark No request Jurisdiction
Will Co. ETSB 1 7/6/00 9/26/01
Will Co. City of 
Bolingbrook 1 11/17/00 10/24/01

Status:  1-Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC past 6 Mo. Window; 4-Request within 6 Mo. Window 1/31/02  1:32 PM



Cingular Wireless Phase I Implementation Status - Illinois

County Status

Phase I 
Service 

Requested

Phase I 
Turn-up 

date

Phase I 
Request 

with work 
in 

progress

Phase I 
Request 
on hold

Phase I 
Request 

completed 
in 6 mo 
window If not deployed, why not?

Who are 
we waiting 

for?

Phase II 
Service 

Requested

TOTALS
119 99 67 29 3 3 10

Status:  1-Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC past 6 Mo. Window; 4-Request within 6 Mo. Window 1/31/02  1:32 PM



Cingular Wireless Phase I Implementation Status - Kansas

County Status

Phase I 
Service 

Requested

Phase I 
Turn-up 

date

Phase I 
Request 

with work 
in 

progress

Phase I 
Request 
on hold

Phase I 
Request 

completed 
in 6 mo 
window If not deployed, why not?

Who are 
we waiting 

for?

Phase II 
Service 

Requested

MARC - Johnson, 
Levenworth, 
Wyandotte, City of 
Prarie Village (KS) and 
Cass, Clay, Jackson, 
Patte, and Ray (MO) 4 08/02/01 yes 11/9/01
Atchison No Request County
Butler No Request County
Chautauqua No Request County
Cherokee No Request County
Crawford No Request County
Douglas No Request County
Jefferson No Request County
Montgomery No Request County
Osage No Request County
Riley 4 10/01/01 yes Within 6 month window
Sedgewick 4 07/25/01 yes
Shawnee No Request County

Wilson No Request County

TOTALS
14 3 0 3 0 0 1

Status:  1-Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC past 6 Mo. Window; 4-Request within 6 Mo. Window 1/31/02  1:32 PM



Cingular Wireless Phase I Implementation Status - Northern Kentucky

County Status

Phase I 
Service 

Requested

Phase I 
Turn-up 

date

Phase I 
Request 

with work 
in 

progress

Phase I 
Request 
on hold

Phase I 
Request 

completed 
in 6 mo 
window If not deployed, why not?

Who are 
we waiting 

for?

Phase II 
Service 

Requested

Boone County 6/28/00
Boone Co.ETSB 1 6/28/00 3/15/01
Grtr. Cin. Airport 1 11/6/00 3/15/01 yes
Campbell Co. 8/28/00
Campbell C. PD 1 8/28/00 3/15/01
Cty. Covington 1 11/9/00 3/15/01 yes 11/9/00
Cty. Newport 1 9/14/00 3/15/01 yes
Cty. Covington PD 1 11/10/00 3/15/01 yes
Cty. Ft. Thomas 1 11/16/00 3/15/01 yes 11/16/00
Gallatin no request County
Grant 1 11/16/00 3/15/01 yes 11/16/00
Kenton Co. 1 9/25/00 3/28/01 9/25/00
Cty. Erlanger 1 8/29/00 3/15/01 8/29/00
Pendleton 1 11/25/00 10/9/01

TOTALS
14 11 11 0 0 6 7

Status:  1-Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC past 6 Mo. Window; 4-Request within 6 Mo. Window 1/31/02  1:32 PM



Cingular Wireless Phase I Implementation Status - Kentucky

County Status

Phase I 
Service 

Requested

Phase I 
Turn-up 

date

Phase I 
Request 

with work 
in 

progress

Phase I 
Request 
on hold

Phase I 
Request 

completed 
in 6 mo 
window If not deployed, why not?

Who are 
we waiting 

for?

Phase II 
Service 

Requested

Kentucky State Police 
1 serving Ballard, 
Hickman, Graves, 
Calloway, Fulton, 
Carlisle, Livingston, 
Lyon 1 10/21/97 9/28/01

Kentucky State Police 
2 serving Caldwell, 
Hopkins, Crittenden, 
Todd and Muhlenberg 1 11/11/97 9/28/01
Kentucky State Police 
3 Edmonson, Simpson, 
Butler 1 5/8/00 9/28/01

Kentucky State Police 
4 serving Grayson, 
Breckinridge, Meade 
and Bullitt 1 5/5/00 8/16/01
Kentucky State Police 
5 serving Owen, 
Trimble, Henry 1 10/24/97 8/16/01
Kentucky State Police 
6 serving Nicholas and 
Bracken 3 5/5/00 yes PSAP not ready PSAP

Kentucky State Police 
7 serving Jackson, 
Lee, Garrard, 
Jessamine, Lincoln 1 5/5/00 8/27/01

Status:  1-Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC past 6 Mo. Window; 4-Request within 6 Mo. Window 1/31/02  1:32 PM



Cingular Wireless Phase I Implementation Status - Kentucky

County Status

Phase I 
Service 

Requested

Phase I 
Turn-up 

date

Phase I 
Request 

with work 
in 

progress

Phase I 
Request 
on hold

Phase I 
Request 

completed 
in 6 mo 
window If not deployed, why not?

Who are 
we waiting 

for?

Phase II 
Service 

Requested

Kentucky State Police 
8 serving Elliott, Wolfe, 
Menifee, Fleming 
Lewis, Bath, 
Montgomery 1 5/5/00 8/29/01

Kentucky State Police 
9 serving Pike, Floyd, 
Martin and Magoffin 1 2/10/99 10/5/01
Kentucky State Police 
10 serving Harlan, 
Knox and Bell 1 2/10/99 8/29/01
Kentucky State Police 
11 serving Clay and 
Rockcastle 1 5/5/00 9/25/01
Kentucky State Police 
12 serving Scott and 
Franklin 1 5/5/00 8/16/01

Kentucky State Police 
13 serving Breathitt, 
Leslie, Letcher, Knott 1 5/5/00 8/29/01

Kentucky State Police 
15 serving Casey 1 5/5/00 8/29/01
Kentucky State Police 
16 serving Union and 
Ohio 1 5/5/00 9/21/01
Allen 4 12/10/01 yes Within 6 month window 12/10/01
Bourbon 1 11/13/00 8/29/01

Status:  1-Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC past 6 Mo. Window; 4-Request within 6 Mo. Window 1/31/02  1:32 PM



Cingular Wireless Phase I Implementation Status - Kentucky

County Status

Phase I 
Service 

Requested

Phase I 
Turn-up 

date

Phase I 
Request 

with work 
in 

progress

Phase I 
Request 
on hold

Phase I 
Request 

completed 
in 6 mo 
window If not deployed, why not?

Who are 
we waiting 

for?

Phase II 
Service 

Requested

Boyle 1 6/14/00 8/29/01
Carroll 1 6/26/00 8/16/01
Christian 1 10/4/00 10/11/01
Clark 1 7/3/00 8/29/01
Daviess 1 2/2/01 9/21/01
Daviess - City of 
Owensboro 1 2/2/01 9/21/01

Estill 3 8/28/98 yes
SCP route sets on order, DS1 on order, 
Need Verizon Interconnection Addendum LEC

Fayette 3 11/14/00 yes Verizon requiring Interconnection Addendum LEC 11/20/01
Harrison 1 11/13/00 10/4/01
Henderson 1 9/6/00 9/21/01
Jefferson 1 12/17/98 9/17/00 11/6/01
Johnson 1 1/13/00 8/27/01
Lawrence 3 9/13/00 yes PSAP not ready PSAP
Logan 1 11/27/98 9/28/01
Madison 1 10/5/98 8/29/01
Marshall 1 8/1/00 9/28/01
Mason 1 11/13/00 8/29/01
McCracken 1 9/17/00 9/28/01
McLean 1 7/19/00 9/21/01

Morgan 3 11/13/00 yes
SCP route sets on order, DS1 on order, 
Need Verizon Interconnection Addedum LEC

Oldham 1 11/13/00 8/16/01

Perry 3 6/28/00 yes
SCP route sets on order, DS1 on order, 
Need Verizon Interconnection Addedum LEC

Powell 1 9/5/00 8/29/01

Rowan 3 6/14/00 yes
SCP route sets on order, DS1 on order, 
Need Verizon Interconnection Addedum LEC

Shelby 1 12/4/00 8/16/01

Status:  1-Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC past 6 Mo. Window; 4-Request within 6 Mo. Window 1/31/02  1:32 PM



Cingular Wireless Phase I Implementation Status - Kentucky

County Status

Phase I 
Service 

Requested

Phase I 
Turn-up 

date

Phase I 
Request 

with work 
in 

progress

Phase I 
Request 
on hold

Phase I 
Request 

completed 
in 6 mo 
window If not deployed, why not?

Who are 
we waiting 

for?

Phase II 
Service 

Requested

Trigg 1 8/8/00 9/28/01
Warren 1 7/5/00 9/28/01
Webster 1 8/21/00 9/28/01
Whitley 1 8/14/00 8/29/01

Woodford 3 11/13/00 yes
SCP route sets on order, DS1 on order, 
Need Verizon Interconnection Addedum LEC

TOTALS
47 47 38 8 1 0 3

Status:  1-Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC past 6 Mo. Window; 4-Request within 6 Mo. Window 1/31/02  1:32 PM



Cingular Wireless Phase I Implementation Status - Louisiana

County Status

Phase I 
Service 

Requested

Phase I 
Turn-up 

date

Phase I 
Request 

with work 
in 

progress

Phase I 
Request 
on hold

Phase I 
Request 

completed 
in 6 mo 
window If not deployed, why not?

Who are 
we waiting 

for?

Phase II 
Service 

Requested

Acadia no request County
Allen no request County
Ascension 1 9/8/00 5/24/01

Assumption 1 5/19/00 8/20/01
Avoyelles no request County

Bienville 3 7/12/00 yes
Retesting with LEC scheduled for early 
January LEC

Bossier 3 9/15/99 yes Parish has not executed service agreement Parish

Caddo 3 2/23/00 yes Parish has not executed service agreement Parish
Calcasieu 1 11/30/99 5/3/01
DeSoto no request Parish
East Baton Rouge 1 4/21/00 7/17/01
East Feliciana 1 2/9/01 8/3/01
Evangeline no request Parish
Iberia 1 03/06/01 7/3/01
Iberville 1 3/23/00 12/27/00
Jefferson 1 5/22/00 4/18/01
Jefferson Davis no request Parish
Lafayette 1 10/20/98 4/1/99 5/17/01
LaFourche 1 5/22/00 6/14/01
Lincoln 1 10/5/00 11/20/01
Livingston no request Parish
Madison no request Parish
Morehouse 1 11/20/01 11/20/01

Status:  1-Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC past 6 Mo. Window; 4-Request within 6 Mo. Window 1/31/02  1:32 PM



Cingular Wireless Phase I Implementation Status - Louisiana

County Status

Phase I 
Service 

Requested

Phase I 
Turn-up 

date

Phase I 
Request 

with work 
in 

progress

Phase I 
Request 
on hold

Phase I 
Request 

completed 
in 6 mo 
window If not deployed, why not?

Who are 
we waiting 

for?

Phase II 
Service 

Requested

Natchitoches no request Parish
Orleans 1 5/22/00 1/9/01
Ouachita 1 6/13/00 11/5/01

Plaquemines 3 5/16/00 yes Parish has not executed service agreement Parish

Pointe Coupee no request Parish

Rapides 3 9/30/99 yes Parish has not executed service agreement Parish
Richland no request Parish
St. Bernard no request Parish
St. Charles 1 5/16/00 1/9/01
St. James no request Parish

St. John the Baptist 3 2/12/01 yes Parish has not executed service agreement Parish
St. Landry 1 10/26/00 6/19/01

St. Martin 3 11/8/99 yes Parish has not executed service agreement Parish

St. Mary's 3 5/22/00 yes
Parish corrected MSAG, LEC checking 
tandem translations LEC

St. Tammany 1 5/22/00 2/7/01 4/4/01
Tangipahoa 1 5/22/00 12/27/00
Terrebonne 1 5/22/00 6/12/01
Vermilion no request Parish
Washington 1 5/22/00 2/9/01

Webster 3 2/8/01 yes
Retesting with LEC scheduled for early 
January Cingular MSC

West Baton Rouge no request Parish

West Feliciana 1 1/18/01 8/16/01

Status:  1-Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC past 6 Mo. Window; 4-Request within 6 Mo. Window 1/31/02  1:32 PM



Cingular Wireless Phase I Implementation Status - Louisiana

County Status

Phase I 
Service 

Requested

Phase I 
Turn-up 

date

Phase I 
Request 

with work 
in 

progress

Phase I 
Request 
on hold

Phase I 
Request 

completed 
in 6 mo 
window If not deployed, why not?

Who are 
we waiting 

for?

Phase II 
Service 

Requested

TOTALS
45 30 21 3 6 0 2

Status:  1-Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC past 6 Mo. Window; 4-Request within 6 Mo. Window 1/31/02  1:32 PM



Cingular Wireless Phase I Implementation Status - Maryland

County Status

Phase I 
Service 

Requested

Phase I 
Turn-up 

date

Phase I 
Request 

with work 
in 

progress

Phase I 
Request 
on hold

Phase I 
Request 

completed 
in 6 mo 
window If not deployed, why not?

Who are 
we waiting 

for?

Phase II 
Service 

Requested

Anne Arundel, MD 3 12/9/99 yes County has not signed agreement County 4/6/01
Baltimore no request County
Carroll no request County
Cecil no request
Charles no request County
Harford no request County
Howard no request County
Montgomery no request County
Prince George no request County

TOTALS
9 1 0 1 0 0 1

Status:  1-Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC past 6 Mo. Window; 4-Request within 6 Mo. Window 1/31/02  1:32 PM



Cingular Wireless Phase I Implementation Status - Massachusettes

County Status

Phase I 
Service 

Requested

Phase I 
Turn-up 

date

Phase I 
Request 

with work 
in 

progress

Phase I 
Request 
on hold

Phase I 
Request 

completed 
in 6 mo 
window If not deployed, why not?

Who are 
we waiting 

for?

Phase II 
Service 

Requested

Barnstable 4 09/28/01 yes within 6 month window
Berkshire 4 09/28/01 yes within 6 month window
Bristol 4 09/28/01 yes within 6 month window
Dukes 4 09/28/01 yes within 6 month window
Essex 4 09/28/01 yes within 6 month window
Franklin 4 09/28/01 yes within 6 month window
Hampden 4 09/28/01 yes within 6 month window
Hampshire 4 09/28/01 yes within 6 month window
Middlesex 4 09/28/01 yes within 6 month window
Nantucket 4 09/28/01 yes within 6 month window
Norfolk 4 09/28/01 yes within 6 month window
Plymouth 4 09/28/01 yes within 6 month window
Suffolk 4 09/28/01 yes within 6 month window
Worcester 4 09/28/01 yes within 6 month window

TOTALS
14 14 0 14 0 0 0

Status:  1-Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC past 6 Mo. Window; 4-Request within 6 Mo. Window 1/31/02  1:33 PM



Cingular Wireless Phase I Implementation Status - Michigan

County Status

Phase I 
Service 

Requested

Phase I 
Turn-up 

date

Phase I 
Request 

with work 
in 

progress

Phase I 
Request 
on hold

Phase I 
Request 

completed 
in 6 mo 
window If not deployed, why not?

Who are 
we waiting 

for?

Phase II 
Service 

Requested

Benzie 3 6/27/00 yes
Sites in this county are switched by Dobson 
Communications

Communica
tions

Genesee Co. no request County
Genesee Co.ETSB 1 9/1/00 3/1/01 yes
City of Flint 1 12/6/00 7/19/01

Lake 3 7/25/00 yes
Sites in this county are switched by Dobson 
Communications

Dobson 
Communica
tions

Lapeer 1 9/1/00 4/26/01

Leelanau 3 12/4/00 yes
Sites in this county are switched by Dobson 
Communications

Dobson 
Communica
tions

Livingston 3 11/17/00 yes Facilities ordered LEC
Macomb 1 9/1/00 10/17/01

Manistee 3 7/24/00 yes
Sites in this county are switched by Dobson 
Communications

Dobson 
Communica
tions

Mason no request county

Missaukee 3 11/8/00 yes
Sites in this county are switched by Dobson 
Communications

Dobson 
Communica
tions

Monroe no request (Voicestream property) County
Oakland 3 7/19/00 yes Pending approval of call routing plan County

Osceola 3 9/1/00 yes
Sites in this county are switched by Dobson 
Communications

Dobson 
Communica
tions

Shiawassee 1 6/21/00 7/12/01
St. Clair 3 3/6/01 yes Facilities ordered LEC
Washtenaw 1 9/1/00 2/9/01 yes

Status:  1-Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC past 6 Mo. Window; 4-Request within 6 Mo. Window 1/31/02  1:33 PM



Cingular Wireless Phase I Implementation Status - Michigan

County Status

Phase I 
Service 

Requested

Phase I 
Turn-up 

date

Phase I 
Request 

with work 
in 

progress

Phase I 
Request 
on hold

Phase I 
Request 

completed 
in 6 mo 
window If not deployed, why not?

Who are 
we waiting 

for?

Phase II 
Service 

Requested

Wayne - Conference of 
Western Wayne 3 9/11/00 yes

1 PSAP turned up 12/18/01, Pending 
approval of routing plan for remainder county

Wayne - City of Detroit 1 11/2/00 11/30/01
Wayne -Conference of 
Eastern Wayne 3 4/10/01 yes county has not signed NDA County
Wayne - Downriver 
Mutual Aid 3 4/10/01 yes Pending approval of call routing plan County

Wexford Co. 3 7/13/00 yes
Sites in this county are switched by Dobson 
Communications

Dobson 
Communica
tions

TOTALS
23 20 7 3 10 2 0

Status:  1-Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC past 6 Mo. Window; 4-Request within 6 Mo. Window 1/31/02  1:33 PM



Cingular Wireless Phase I Implementation Status - Mississippi

County Status

Phase I 
Service 

Requested

Phase I 
Turn-up 

date

Phase I 
Request 

with work 
in 

progress

Phase I 
Request 
on hold

Phase I 
Request 

completed 
in 6 mo 
window If not deployed, why not?

Who are 
we waiting 

for?

Phase II 
Service 

Requested

Adams 1 12/16/99 11/19/01
Alcorn no request County
Attala no request County
Benton no request County
Bolivar 1 7/13/00 11/12/01
Calhoun no request County
Chickasaw no request County
Choctaw no request County
Claiborne no request County
Clarke 1 11/16/00 11/19/01
Copiah 1 8/22/00 4/20/01

Forrest 3 7/22/99 yes
PSAP wants to revise wording on Service 
Agreement to make carrier liable PSAP

Franklin no request County
Greene no request County
Grenada 1 3/5/01 11/19/01
Hancock 1 5/10/00 12/10/01
Harrison 1 12/15/00 12/10/01
Hinds 1 9/9/99 3/13/01
Holmes 1 4/26/00 11/19/01
Issaquena no request County
Itawamba 3 11/2/00 yes PSAP needs ALI data links County
Jackson 1 10/26/99 12/10/01 4/4/01
Jasper no request County
Jefferson Davis no request County
Kemper no request County
Lamar 1 4/10/00 12/18/01
Lauderdale 1 7/6/00 11/19/01
Leake 1 11/6/00 11/19/01
Lee 1 8/25/00 10/11/01
Leflore 1 3/29/00 11/12/01

Status:  1-Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC past 6 Mo. Window; 4-Request within 6 Mo. Window 1/31/02  1:33 PM



Cingular Wireless Phase I Implementation Status - Mississippi

County Status

Phase I 
Service 

Requested

Phase I 
Turn-up 

date

Phase I 
Request 

with work 
in 

progress

Phase I 
Request 
on hold

Phase I 
Request 

completed 
in 6 mo 
window If not deployed, why not?

Who are 
we waiting 

for?

Phase II 
Service 

Requested

Lincoln 1 2/14/01 11/19/01
Lowndes 1 2/7/01 12/12/01
Madison 1 4/4/00 4/10/01
Marion no request County
Monroe no request County
Montgomery 1 3/12/01 11/19/01
Neshoba no request County
Newton 1 11/6/00 11/19/01
Noxubee no request County
Oktibbeha no request County
Perry no request County
Pike 1 3/7/00 11/19/01
Pontotoc no request County
Prentiss 1 7/25/00 10/11/01
Rankin 1 5/2/00 4/20/01

Scott 3 2/12/01 yes
CPE Equipment needs Phase 1 features 
turned on PSAP

Simpson 1 8/25/00 4/10/01
Smith no request County
Stone 1 2/26/01 12/18/01
Sunflower 1 7/11/00 11/12/01
Tippah no request County
Tishomingo no request County
Union 1 4/10/00 10/11/01
Walthal no request County
Warren 1 11/19/99 3/14/01
Washington 1 2/12/01 11/12/01
Webster no request County
Yalobusha no request County

Totals

Status:  1-Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC past 6 Mo. Window; 4-Request within 6 Mo. Window 1/31/02  1:33 PM



Cingular Wireless Phase I Implementation Status - Mississippi

County Status

Phase I 
Service 

Requested

Phase I 
Turn-up 

date

Phase I 
Request 

with work 
in 

progress

Phase I 
Request 
on hold

Phase I 
Request 

completed 
in 6 mo 
window If not deployed, why not?

Who are 
we waiting 

for?

Phase II 
Service 

Requested

58 32 29 1 2 0 1

Status:  1-Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC past 6 Mo. Window; 4-Request within 6 Mo. Window 1/31/02  1:33 PM



Cingular Wireless Phase I Implementation Status - Missouri

County Status

Phase I 
Service 

Requested

Phase I 
Turn-up 

date

Phase I 
Request 

with work 
in 

progress

Phase I 
Request 
on hold

Phase I 
Request 

completed 
in 6 mo 
window If not deployed, why not?

Who are 
we waiting 

for?

Phase II 
Service 

Requested

Bollinger County No request County

Christian County 3 07/18/01 yes
TCS assumed project 7/27/01.  Waiting on 
ALI Connectivity SWBT

Nixa Police 
Department 3 07/18/01 yes

TCS assumed project 7/27/01.  Waiting on 
ALI Connectivity SWBT

Clay Co - City of 
Kansas City 4 08/02/01 yes within 6 month window

Cooper County EMA 3 10/29/00 yes
TCS assumed project 7/27/01.  Waiting on 
ALI Connectivity SWBT

Booneville PD 3 07/18/01 yes
TCS assumed project 7/27/01.  Waiting on 
ALI Connectivity SWBT

Greene County 911 3 07/18/01 yes
TCS assumed project 7/27/01.  Waiting on 
ALI Connectivity SWBT

Jackson City of 
Independence 4 08/02/01 yes within 6 month window
Jackson City of Blue 
Springs 4 08/02/01 yes within 6 month window
Jackson City of 
Pleasant Valley 4 08/02/01 yes within 6 month window

Jackson City of Liberty 4 08/02/01 yes within 6 month window
Jasper County 
Emergency Services 1 10/30/00 6/20/01 4/4/01
Jasper County Sheriff's 
Office 2 10/30/00 yes

TCS assumed project 7/27/01.  Waiting on 
ALI Connectivity SWBT

Newton County Central 
Dispatch 3 07/18/01 yes

TCS assumed project 7/27/01.  Waiting on 
ALI Connectivity SWBT

Polk County 911 3 07/18/01 yes
County has indicated that it will withdraw 
request County

Saint Louis County 3 07/18/01 yes
TCS assumed project 7/27/01.  Waiting on 
ALI Connectivity SWBT 3/30/01

Status:  1-Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC past 6 Mo. Window; 4-Request within 6 Mo. Window 1/31/02  1:33 PM



Cingular Wireless Phase I Implementation Status - Missouri

County Status

Phase I 
Service 

Requested

Phase I 
Turn-up 

date

Phase I 
Request 

with work 
in 

progress

Phase I 
Request 
on hold

Phase I 
Request 

completed 
in 6 mo 
window If not deployed, why not?

Who are 
we waiting 

for?

Phase II 
Service 

Requested

Scott County E911 3 05/25/01 yes
TCS assumed project 7/27/01.  Waiting on 
ALI Connectivity SWBT 5/25/01

Scott Miner PD 3 07/18/01 yes
TCS assumed project 7/27/01.  Waiting on 
ALI Connectivity SWBT

Scott Scott City PD 3 07/18/01 yes
TCS assumed project 7/27/01.  Waiting on 
ALI Connectivity SWBT

Scott Sikesron Public 
Safety 3 07/18/01 yes

TCS assumed project 7/27/01.  Waiting on 
ALI Connectivity SWBT

Stone County 3 07/18/01 yes
TCS assumed project 7/27/01.  Waiting on 
ALI Connectivity SWBT 6/18/01

Taney County 911 3 07/18/01 yes
TCS assumed project 7/27/01.  Waiting on 
ALI Connectivity SWBT

Taney Branton PD 3 07/18/01 yes
TCS assumed project 7/27/01.  Waiting on 
ALI Connectivity SWBT

Texas Co Wri/Tex 
E911 3 12/27/00 yes

TCS assumed project 7/27/01.  Waiting on 
ALI Connectivity SWBT

Warren County 4 07/19/01 yes within 6 month window 7/19/01

Webster County 3 07/18/01 yes
TCS assumed project 7/27/01.  Waiting on 
ALI Connectivity SWBT

TOTALS
26 25 1 23 1 0 5

Status:  1-Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC past 6 Mo. Window; 4-Request within 6 Mo. Window 1/31/02  1:33 PM



Cingular Wireless Phase I Implementation Status - Montana

County Status

Phase I 
Service 

Requested

Phase I 
Turn-up 

date

Phase I 
Request 

with work 
in 

progress

Phase I 
Request 
on hold

Phase I 
Request 

completed 
in 6 mo 
window If not deployed, why not?

Who are 
we waiting 

for?

Phase II 
Service 

Requested

no service in Montana

TOTALS
0 0 0 0 0 0 0

Status:  1-Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC past 6 Mo. Window; 4-Request within 6 Mo. Window 1/31/02  1:33 PM



Cingular Wireless Phase I Implementation Status - Nevada

County Status

Phase I 
Service 

Requested

Phase I 
Turn-up 

date

Phase I 
Request 

with work 
in 

progress

Phase I 
Request 
on hold

Phase I 
Request 

completed 
in 6 mo 
window If not deployed, why not?

Who are 
we waiting 

for?

Phase II 
Service 

Requested

Carson City no request county
Clark Co no request county

City of Henderson

Phase I not requested before Phase II 
request; not technically capable of Phase II 
service at this time

Ericsson, 
XYPoint 4/11/01

Douglas Co no request county
Nye Co no request county

Washoe Co 3 11/03/99 yes
County has not responded to our cost 
estimate. County

TOTALS
6 1 0 0 1 0 1

Status:  1-Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC past 6 Mo. Window; 4-Request within 6 Mo. Window 1/31/02  1:33 PM



Cingular Wireless Phase I Implementation Status - New Hampshire

County Status

Phase I 
Service 

Requested

Phase I 
Turn-up 

date

Phase I 
Request 

with work 
in 

progress

Phase I 
Request 
on hold

Phase I 
Request 

completed 
in 6 mo 
window If not deployed, why not?

Who are 
we waiting 

for?

Phase II 
Service 

Requested

Rockingham 3 03/20/97 yes Waiting for Verizon to load MSAG Data Verizon

TOTALS
1 1 0 0 1 0 0

Status:  1-Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC past 6 Mo. Window; 4-Request within 6 Mo. Window 1/31/02  1:33 PM



Cingular Wireless Phase I Implementation Status - New Jersey

County Status

Phase I 
Service 

Requested

Phase I 
Turn-up 

date

Phase I 
Request 

with work 
in 

progress

Phase I 
Request 
on hold

Phase I 
Request 

completed 
in 6 mo 
window If not deployed, why not?

Who are 
we waiting 

for?

Phase II 
Service 

Requested

Atlantic 1 07/09/97 12/22/00 3/5/01
Burlington 1 07/09/97 12/22/00 3/5/01
Camden 1 07/09/97 12/22/00 3/5/01
Cape Mary 1 07/09/97 12/22/00 3/5/01
Cumberland 1 07/09/97 12/22/00 3/5/01
Gloucester 1 07/09/97 12/22/00 3/5/01
Mercer 1 07/09/97 12/22/00 3/5/01
Middlesex 1 07/09/97 12/22/00 3/5/01
Monmouth 1 07/09/97 12/22/00 3/5/01
Ocean 1 07/09/97 12/22/00 3/5/01
Salem 1 07/09/97 12/22/00 3/5/01

TOTALS
11 11 11 0 0 0 11

Status:  1-Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC past 6 Mo. Window; 4-Request within 6 Mo. Window 1/31/02  1:33 PM



Cingular Wireless Phase I Implementation Status - New York

County Status

Phase I 
Service 

Requested

Phase I 
Turn-up 

date

Phase I 
Request 

with work 
in 

progress

Phase I 
Request 
on hold

Phase I 
Request 

completed 
in 6 mo 
window If not deployed, why not?

Who are 
we waiting 

for?

Phase II 
Service 

Requested

Albany No request County
Cayuga No request County
Chenango No request County

Cortland 4 7/19/01 yes
County placed project on hold due to 
financial constraints County 6/7/01

Erie 2 8/23/00 yes
County agreed to 6 month extension for 
Phase I County

Herkimer No request County
Jefferson No request County
Lewis No request County

Livingston 3 2/7/01 yes
county has not signed agreement, 
negotiations in progress County

Madison No request County
Monroe No request County
Montgomery 3 5/22/01 yes LEC tandem not ready LEC
Niagara No request County
Oneida No request County

Onondaga 3 April 01 yes
county has not signed agreement, 
negotiations in progress County 4/3/01

Ontario 3 April 01 yes
county has not signed agreement, 
negotiations in progress County

Orleans No request County
Oswego No request County
Rensselaer No request County
Saratoga No request County
Schenectady No request County 12/7/01
Schuyler No request County
Seneca No request County
St Lawrence No request County
Tompkins No request County
Warren No request County

Status:  1-Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC past 6 Mo. Window; 4-Request within 6 Mo. Window 1/31/02  1:33 PM



Cingular Wireless Phase I Implementation Status - New York

County Status

Phase I 
Service 

Requested

Phase I 
Turn-up 

date

Phase I 
Request 

with work 
in 

progress

Phase I 
Request 
on hold

Phase I 
Request 

completed 
in 6 mo 
window If not deployed, why not?

Who are 
we waiting 

for?

Phase II 
Service 

Requested

Washington No request County
Wayne No request County
Yates No request County

TOTALS
29 6 0 5 1 0 3

Status:  1-Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC past 6 Mo. Window; 4-Request within 6 Mo. Window 1/31/02  1:33 PM



Cingular Wireless Phase I Implementation Status - Ohio

County Status

Phase I 
Service 

Requested

Phase I 
Turn-up 

date

Phase I 
Request 

with work 
in 

progress

Phase I 
Request 
on hold

Phase I 
Request 

completed 
in 6 mo 
window

If not deployed, why not? 
(Note:  Northern Ohio RF was not built out at the 

time of some requests)

Who are 
we waiting 

for?

Phase II 
Service 

Requested

Adams no request County
Ashland no request County
Ashtabula no request County
Brown no request County
Butler Co. Sheriff 3 8/6/97 yes Service Agreement County 7/17/00
Butler Co. Cty Fairfield 3 8/6/97 yes Service Agreement County 8/6/97
Butler - Cty. Hamilton 3 8/31/00 yes Service Agreement County 8/31/00
Butler - Cty. Middleton 3 8/6/97 yes PSAP Data County 8/6/97
Butler - Cty. Oxford 3 8/6/97 yes PSAP Data County 8/6/97
Butler - Westchester Township3 8/6/97 yes PSAP Data County
Carroll no request County
Champaign no request County
Clark no request County
Clermont 3 7/11/00 yes PSAP Data County 7/11/00
Union Township 3 8/6/97 yes Waiting on return of NDA County
Clinton no request County 8/6/97
Columbiana no request County
Coshocton no request County
Crawford no request County
Cuyahoga 3 3/27/97 yes Waiting on return of NDA County
Darke 3 3/29/97 yes Waiting on return of NDA County
Delaware 4 7/12/01 yes Waiting on return of NDA 7/12/01
Erie no request County
Fairfield - Lancaster PD 3 6/11/99 yes PSAP Data County
Fairfield - Pickerington PD 3 1/7/99 yes Waiting on return of NDA County
Fayette no request County
Franklin Co.  Ohio 
State Hwy Patrol 3 4/10/97 yes Waiting on return of NDA County
Geauga no request County
Greene no request County

Status:  1-Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC past 6 Mo. Window; 4-Request within 6 Mo. Window 1/31/02  1:34 PM



Cingular Wireless Phase I Implementation Status - Ohio

County Status

Phase I 
Service 

Requested

Phase I 
Turn-up 

date

Phase I 
Request 

with work 
in 

progress

Phase I 
Request 
on hold

Phase I 
Request 

completed 
in 6 mo 
window

If not deployed, why not? 
(Note:  Northern Ohio RF was not built out at the 

time of some requests)

Who are 
we waiting 

for?

Phase II 
Service 

Requested

Hamilton Co. 3 2/13/97 yes Waiting on return of NDA County 8/31/00
Hamilton - Cincinatti PD 3 4/19/01 yes Service Agreement County 11/6/00
Hamilton - Cty. Wyoming 3 8/6/97 yes Waiting on return of NDA County 8/6/97
Hamilton - V. Amberley 3 8/6/97 yes Waiting on return of NDA County 8/6/97
Hamilton - Cty. Norwood 3 8/6/97 yes Waiting on return of NDA County 8/6/97
Highland no request County
Hocking 3 3/1/01 yes Facilities Ordered LEC
Holmes no request County
Huron no request County
Lake Co Cecom 3 7/9/97 yes Waiting on return of NDA County
Lake Co Mentor On the Lake3 7/15/97 yes Waiting on PSAP data sheets County
Lake Co Wickliffe 3 7/16/97 yes Waiting on return of NDA County
Lake Co Willoughby 3 7/9/97 yes Waiting on return of NDA County
Lake Co Willowick 3 7/28/97 yes Waiting on return of NDA County
Logan no request County
Lorain no request County
Madison no request County
Mahoning no request County
Medina no request County
Mercer no request County
Miami 3 3/21/97 yes Waiting on return of NDA County 7/23/01
Montgomery 3 3/13/97 yes Waiting on return of NDA County
Muskingum no request County
Perry no request County
Pickaway no request County
Portage no request County
Preble no request County
Richland no request County
Shelby no request County
Stark no request County
Summit Co. Copley 3 9/22/97 yes Waiting on return of NDA County

Status:  1-Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC past 6 Mo. Window; 4-Request within 6 Mo. Window 1/31/02  1:34 PM



Cingular Wireless Phase I Implementation Status - Ohio

County Status

Phase I 
Service 

Requested

Phase I 
Turn-up 

date

Phase I 
Request 

with work 
in 

progress

Phase I 
Request 
on hold

Phase I 
Request 

completed 
in 6 mo 
window

If not deployed, why not? 
(Note:  Northern Ohio RF was not built out at the 

time of some requests)

Who are 
we waiting 

for?

Phase II 
Service 

Requested

Summit Co. Cuyahoga Falls3 9/22/97 yes Waiting on return of NDA County
Summit Co. Fairlawn 3 9/22/97 yes Waiting on return of NDA County
Summit Co. Hudson 3 9/22/97 yes Waiting on return of NDA County
Summit Co. Norton 3 9/22/97 yes Waiting on return of NDA County
Summit Co. Tallmadge 3 9/22/97 yes Waiting on return of NDA County
Trumbull no request County
Tuscarawas no request County
Union no request County
Warren 3 8/6/97 yes Waiting on return of NDA County 8/6/97
Wayne no request County

TOTALS
70 34 0 34 0 0 15

Status:  1-Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC past 6 Mo. Window; 4-Request within 6 Mo. Window 1/31/02  1:34 PM



1 of 2 
Cingular Wireless Phase I Implementation Status - Oklahoma

County Status

Phase I 
Service 

Requested

Phase I 
Turn-up 

date

Phase I 
Request 

with work 
in 

progress

Phase I 
Request 
on hold

Phase I 
Request 

completed 
in 6 mo 
window If not deployed, why not?

Who are 
we waiting 

for?

Phase II 
Service 

Requested

Adair No request County
Atoka No request County
Blaine No request County
Bryan No request County
Canadian No request County
Carter No request County
Cherokee No request County
Choctaw No request County
Cleveland No request County
Coal No request County
Craig No request County
Creek No request County
Delaware No request County
Garvin No request County
Johnston No request County
Kay No request County
Lincoln No request County
Logan No request County
Love No request County
McClain No request County
McCurtain No request County
McIntosh No request County
Marshall No request County
Mayes No request County
Murray No request County
Muskogee No request County
Noble No request County
Nowata No request County
Oklahoma No request County
Okmulgee No request County

Status:  1-Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC past 6 Mo. Window; 4-Request within 6 Mo. Window 1/31/02  1:34 PM



2 of 2 
Cingular Wireless Phase I Implementation Status - Oklahoma

County Status

Phase I 
Service 

Requested

Phase I 
Turn-up 

date

Phase I 
Request 

with work 
in 

progress

Phase I 
Request 
on hold

Phase I 
Request 

completed 
in 6 mo 
window If not deployed, why not?

Who are 
we waiting 

for?

Phase II 
Service 

Requested

Osage No request County
Pawnee No request County
Payne No request County
Pittsburg No request County
Pontotoc No request County
Pottawatomie No request County
Pushmataha No request County
Rogers No request County
Tulsa No request County
Wagoner No request County

TOTALS
40 0 0 0 0 0

Status:  1-Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC past 6 Mo. Window; 4-Request within 6 Mo. Window 1/31/02  1:34 PM



Cingular Wireless Phase I Implementation Status - Oregon

County Status

Phase I 
Service 

Requested

Phase I 
Turn-up 

date

Phase I 
Request 

with work 
in 

progress

Phase I 
Request 
on hold

Phase I 
Request 

completed 
in 6 mo 
window If not deployed, why not?

Who are 
we waiting 

for?

Phase II 
Service 

Requested

no service in Oregon

TOTALS
0 0 0 0 0 0 0

Status:  1-Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC past 6 Mo. Window; 4-Request within 6 Mo. Window 1/31/02  1:34 PM



Cingular Wireless Phase I Implementation Status - Pennsylvania

County Status

Phase I 
Service 

Requested

Phase I 
Turn-up 

date

Phase I 
Request 

with work 
in 

progress

Phase I 
Request 
on hold

Phase I 
Request 

completed 
in 6 mo 
window If not deployed, why not?

Who are 
we waiting 

for?

Phase II 
Service 

Requested

Berks Pending state legislation State
Bucks Pending state legislation State
Chester Pending state legislation State
Cumberland Pending state legislation State
Dauphin Pending state legislation State
Delaware Pending state legislation State 05/11/01
Lancaster Pending state legislation State
Lebanon Pending state legislation State
Lehigh Pending state legislation State
Montgomery Pending state legislation State 04/10/01
Northampton Pending state legislation State
Philadelphia Pending state legislation State
York 3 06/01/01 yes Pending state legislation State 04/10/01

TOTALS
13 1 0 1 0 0 3

Status:  1-Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC past 6 Mo. Window; 4-Request within 6 Mo. Window 1/31/02  1:34 PM



Cingular Wireless Phase I Implementation Status - Rhode Island

County Status

Phase I 
Service 

Requested

Phase I 
Turn-up 

date

Phase I 
Request 

with work 
in 

progress

Phase I 
Request 
on hold

Phase I 
Request 

completed 
in 6 mo 
window If not deployed, why not?

Who are 
we waiting 

for?

Phase II 
Service 

Requested

Providence 1 05/26/98 Mar-00 5/2/01
Kent 1 05/26/98 Mar-00 5/2/01

Bristol 1 05/26/98 Mar-00 5/2/01
Newport 1 05/26/98 Mar-00 5/2/01
Washington 1 05/26/98 Mar-00 5/2/01

TOTALS
5 5 5 0 0 0 5

Status:  1-Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC past 6 Mo. Window; 4-Request within 6 Mo. Window 1/31/02  1:34 PM



Cingular Wireless Phase I Implementation Status - Tennessee

County Status

Phase I 
Service 

Requested

Phase I 
Turn-up 

date

Phase I 
Request 

with work 
in 

progress

Phase I 
Request 
on hold

Phase I 
Request 

completed 
in 6 mo 
window If not deployed, why not?

Who are 
we waiting 

for?

Phase II 
Service 

Requested

Bedford 1 5/4/00 11/1/00 yes
Benton 1 5/4/00 11/1/00 yes

Bledsoe 3 5/4/00 yes Not enchanced 911 County
Bradley 1 5/4/00 11/1/00 yes
Catoosa, GA 1 10/19/99 12/7/01
Carroll 1 5/4/00 11/1/00 yes
Cheatham 1 5/4/00 11/1/00 yes
Chester 1 5/4/00 11/1/00 yes
Coahoma, MS no request, Sent SA and NDA 8/29 County

Crittenden, AR 3 11/30/00 yes
AR Board wants all carriers to ride same T1 
provided by competitor to IXC POP Board

Crockett 1 5/4/00 11/1/00 yes
Dade, GA no request County
Davidson 1 5/4/00 11/1/00 yes
DeSoto, MS 3 4/3/00 yes Facilities ordered 8/29 LEC
Dickson 1 5/4/00 11/1/00 yes
Fayette 1 5/4/00 11/1/00 yes
Franklin 1 5/4/00 11/1/00 yes
Gibson 1 5/4/00 11/1/00 yes
Giles 1 5/4/00 11/1/00 yes
Hamilton 1 5/4/00 11/1/00 yes
Hardeman 1 5/4/00 11/1/00 yes
Hardin 1 5/4/00 11/1/00 yes
Haywood 1 5/4/00 11/1/00 yes
Henderson 1 5/4/00 11/1/00 yes
Hickman 1 5/4/00 11/1/00 yes
Houston 1 5/4/00 11/1/00 yes
Humphreys 1 5/4/00 11/1/00 yes

Status:  1-Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC past 6 Mo. Window; 4-Request within 6 Mo. Window 1/31/02  1:34 PM



Cingular Wireless Phase I Implementation Status - Tennessee

County Status

Phase I 
Service 

Requested

Phase I 
Turn-up 

date

Phase I 
Request 

with work 
in 

progress

Phase I 
Request 
on hold

Phase I 
Request 

completed 
in 6 mo 
window If not deployed, why not?

Who are 
we waiting 

for?

Phase II 
Service 

Requested

Lauderdale 1 5/4/00 11/1/00 yes
Lawrence 1 5/4/00 11/1/00 yes
Lewis 1 5/4/00 11/1/00 yes
Lincoln 1 5/4/00 11/1/00 yes
Macon, GA no request County
Madison 1 5/4/00 11/1/00 yes
Marion 1 5/4/00 11/1/00 yes
Marshall 1 5/4/00 11/1/00 yes
Marshall, MS no request County
Maury 1 5/4/00 11/1/00 yes
McNairy 1 5/4/00 11/1/00 yes
Montgomery 1 5/4/00 11/1/00 yes
Perry 3 5/4/00 yes Not enhanced 911 County
Rhea 1 5/4/00 11/1/00 yes
Robertson 1 5/4/00 11/1/00 yes
Rutherford 1 5/4/00 11/1/00 yes
Sequatchie 3 5/4/00 yes Not enhanced 911 County
Shelby 1 5/4/00 11/1/00 yes
Stewart 1 5/4/00 11/1/00 yes
Sumner 1 5/4/00 11/1/00 yes
Tate, MS no request, Sent SA and NDA 8/30 County
Tipton 1 5/4/00 11/1/00 yes
Tunica, MS 3 3/5/01 yes Facilities ordered 8/29 LEC
Walker, GA no request County

Whitfield, GA no request County
Williamson 1 5/4/00 11/1/00 yes
Wilson 1 5/4/00 11/1/00 yes

TOTALS
54 47 41 2 4 40 0

Status:  1-Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC past 6 Mo. Window; 4-Request within 6 Mo. Window 1/31/02  1:34 PM



Cingular Wireless Phase I Implementation Status - Texas
As of 12/31/01

County Status

Phase I 
Service 

Requested

Phase I 
Turn-up 

date

Phase I 
Request 

with work 
in 

progress

Phase I 
Request 
on hold

Phase I 
Request 

completed 
in 6 mo 
window If not deployed, why not?

Who are 
we waiting 

for?

Phase II 
Service 

Requested

Angelina - DETCOG 1 10/12/99 08/31/00
Aransas  - CBCOG 1 10/12/99 01/30/01
Atascosa County - AACOG 1 10/12/99 09/01/00

Austin - Austin ECD 2 09/10/00 yes

Part of Verizon purchase, 
currently working on conversion 
to TCS.

TCS/Cingul
ar

Bandera County - AACOG 1 10/12/99 09/01/00
Bastrop - CAPCO 1 10/12/99 08/01/00
Bee - CBCOG 1 10/12/99 01/30/01

Bell County - HOTCOG 2 10/12/99 yes
Deployment in progress with 
TCS

TCS/Cingul
ar

Bexar County Sheriff 2
05/01/00

yes
Deployment in progress with 
TCS

TCS/Cingul
ar 4/20/01

Bosque County - HOTCOG 1 10/12/99 09/01/00
Brazoria County - HGAC 1 10/12/99 08/31/00

Brazos County - BVCOG 3
10/12/99

yes Stand Alone ALI - LEC issue
LEC - 
Verizon

Brewster County - RGCOG 2 10/12/99 yes

Part of Plateau Cellular 
Purchase, currently working on 
conversion to TCS

TCS/Cingul
ar

Brooks County - CBCOG 1 10/12/99 01/30/01

Burleson County - BVCOG 3
10/12/99

yes Stand Alone ALI - LEC issue
LEC - 
Verizon

Caldwell - CAPCO 1 10/12/99 08/01/00

Calhoun County - Calhoun ECD 3
10/12/99

yes Stand Alone ALI - LEC issue
LEC - 
Verizon

Callahan County - WCTCOG 1 10/12/99 09/25/00
Cameron - Cameron ECD no request County
Chambers County - HGAC 1 10/12/99 08/31/00
Collin County - NCTCOG 1 10/12/99 09/01/00

Status:  1-Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC past 6 Mo. Window; 4-Request within 6 Mo. Window 2/1/02  12:08 PM



Cingular Wireless Phase I Implementation Status - Texas
As of 12/31/01

County Status

Phase I 
Service 

Requested

Phase I 
Turn-up 

date

Phase I 
Request 

with work 
in 

progress

Phase I 
Request 
on hold

Phase I 
Request 

completed 
in 6 mo 
window If not deployed, why not?

Who are 
we waiting 

for?

Phase II 
Service 

Requested

Collin - City of Plano 3 03/20/00 yes
City and Cingular have not 
signed contract

City/Cingula
r

Colorado - HGAC 1 10/12/99 08/31/00

Comal - Bexar Metro 911 2
05/01/00

yes
Deployment in progress with 
TCS

TCS/Cingul
ar 4/20/01

Cooke - TEXOMA 1 10/12/99 09/30/00

Crane County - PBRPC 2 10/12/99 yes

Part of Plateau Cellular 
Purchase, currently working on 
conversion to TCS

TCS/Cingul
ar

Crockett County - CVCOG 2 10/12/99 yes

Part of Plateau Cellular 
Purchase, currently working on 
conversion to TCS

TCS/Cingul
ar

Culberson County - RGCOG 2 10/12/99 yes

Part of Plateau Cellular 
Purchase, currently working on 
conversion to TCS

TCS/Cingul
ar

Dallas County - NCTCOG 1 10/12/99 09/01/00

Dallas - City of Dallas 3 01/12/00 yes
City and Cingular have not 
signed contract

City/Cingula
r 1/12/01

Dallas - City of Addison 3 01/08/00 yes
City and Cingular have not 
signed contract

City/Cingula
r

Dallas-Farmers Branch PD 3 01/08/00 yes
City and Cingular have not 
signed contract

City/Cingula
r

Dallas-Garland PD 3 06/23/00 yes
City and Cingular have not 
signed contract

City/Cingula
r

Dallas-Richardson PD 3 03/20/00 yes
City and Cingular have not 
signed contract

City/Cingula
r 3/20/00

Delta County - ARK-TEX 1 10/12/99 10/02/00
Denton - DENCO 1 08/01/99 08/23/01 1/3/01
DeWitt - GCRPC 1 10/12/99 09/15/00
Dimmit MRGDC 1 10/12/99 09/01/00
Duval - CBCOG 1 10/12/99 01/30/01

Status:  1-Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC past 6 Mo. Window; 4-Request within 6 Mo. Window 2/1/02  12:08 PM



Cingular Wireless Phase I Implementation Status - Texas
As of 12/31/01

County Status

Phase I 
Service 

Requested

Phase I 
Turn-up 

date

Phase I 
Request 

with work 
in 

progress

Phase I 
Request 
on hold

Phase I 
Request 

completed 
in 6 mo 
window If not deployed, why not?

Who are 
we waiting 

for?

Phase II 
Service 

Requested

Eastland County - WCTCOG 1 10/12/99 09/25/00

Ector PBRPC 2 10/12/99 yes

Part of Plateau Cellular 
Purchase, currently working on 
conversion to TCS

TCS/Cingul
ar

Edwards MRGDC 1 10/12/99 09/01/00
Ellis County - NCTCOG 1 10/12/99 09/01/00
Fannin County - TEXOMA 1 10/12/99 09/01/00
Fayette - CAPCO 1 05/20/97 08/31/00
Fort Bend - GHC 1 10/12/99 08/31/00
Freestone - HOTCOG 1 10/12/99 11/08/00
Frio County - AACOG 1 10/12/99 09/01/00
Galveston County - HGAC 1 10/12/99 07/13/01
Goliad - GCRPC 1 10/12/99 09/15/01
Gonzales - GCRPC 1 10/12/99 09/15/01
Grayson County - TEXOMA 1 10/12/99 09/30/00

Gregg County - ETCOG 3 06/06/00 yes
City and Cingular have not 
signed contract

City/Cingula
r

Grimes County 1 10/12/99 05/25/00
Guadalupe Bexar Metro 911

2
05/01/00

yes
Deployment in progress with 
TCS

TCS/Cingul
ar 4/20/01

Harris County - GHC 1 10/12/99 08/31/00 12/6/00
Harrison - TX Eastern 911 NTK

3
10/12/99

yes
City and Cingular have not 
signed contract

City/Cingula
r

Hays - CAPCO 1 10/12/99 08/01/00
Hidalgo County 1 10/12/99 09/01/00
Hill County - HOTCOG 1 10/12/99 09/01/00
Hood County - NCTCOG 1 10/12/99 09/01/00
Hopkins County - ARKTEX 1 10/12/99 10/02/00
Houston DETCOG 1 10/12/99 09/01/00

Status:  1-Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC past 6 Mo. Window; 4-Request within 6 Mo. Window 2/1/02  12:08 PM



Cingular Wireless Phase I Implementation Status - Texas
As of 12/31/01

County Status

Phase I 
Service 

Requested

Phase I 
Turn-up 

date

Phase I 
Request 

with work 
in 

progress

Phase I 
Request 
on hold

Phase I 
Request 

completed 
in 6 mo 
window If not deployed, why not?

Who are 
we waiting 

for?

Phase II 
Service 

Requested

Hudspeth County RGCOG 2 10/12/99 yes

Part of Plateau Cellular 
Purchase, currently working on 
conversion to TCS

TCS/Cingul
ar

Hunt County 1 10/12/99 09/01/00

Irion County CVCOG 2 10/12/99 yes

Part of Plateau Cellular 
Purchase, currently working on 
conversion to TCS

TCS/Cingul
ar

Jack County NORTEX no request County
Jackson - GCRPC 1 10/12/99 09/15/00
Jasper County DETCOG 1 10/12/99 08/31/00

Jeff Davis County RGCOG 2 10/12/99 yes

Part of Plateau Cellular 
Purchase, currently working on 
conversion to TCS

TCS/Cingul
ar

Jefferson HGAC 1 10/12/99 08/31/00
Jim Hogg County 1 10/12/99 09/01/00
Jim Wells - CBCOG 1 10/12/99 01/30/01
Johnson County NCTCOG 1 10/12/99 09/01/00
Jones County WCTCOG 1 10/12/99 09/01/00
Karnes County AACOG 1 10/12/99 09/01/00
Kaufman County NCTCOG 1 10/12/99 09/01/00
Kenedy - CBCOG 1 10/12/99 01/30/01
Kinney County - MRGDC 1 10/12/99 09/01/00
Kleberg - CBCOG 1 10/12/99 01/30/01
La Salle County - MRGDC 1 10/12/99 09/01/00
Lavaca - GCRPC 1 10/12/99 09/15/00
Lee - CAPCO 1 10/12/99 08/15/00
Leon - BVCOG 1 10/12/99 08/30/00
Liberty County - HGAC 1 10/12/99 08/31/00
Live Oak - CBCOG 1 10/12/99 01/30/01
Lubbock -Lubbock 911 ECD 1 10/12/99 02/01/01

Status:  1-Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC past 6 Mo. Window; 4-Request within 6 Mo. Window 2/1/02  12:08 PM



Cingular Wireless Phase I Implementation Status - Texas
As of 12/31/01

County Status

Phase I 
Service 

Requested

Phase I 
Turn-up 

date

Phase I 
Request 

with work 
in 

progress

Phase I 
Request 
on hold

Phase I 
Request 

completed 
in 6 mo 
window If not deployed, why not?

Who are 
we waiting 

for?

Phase II 
Service 

Requested

Madison County - BVCOG 1 10/12/99 08/31/00
Matagorda - HGAC 1 10/12/99 08/31/00
Maverick County 1 10/12/99 09/01/00

McLennan - McLennan County ECD 3 11/27/00 yes
County and Cingular have not 
signed contract

County/Cin
gular

McMullen County CBCOG 1 10/12/99 01/30/01
Medina - Medina County 911 District no request County
Midland - Midland 911 District 1 04/12/00 02/01/01
Montague County - NORTEX no request County
Montgomery County ECD 1 06/06/00 06/07/01
Nacogdoches DETCOG 1 10/12/99 08/31/00
Navarro - NCTCOG 1 10/12/99 09/01/00
Newton - DETCOG 1 10/12/99 08/31/00
Nueces - CBCOG 1 10/12/99 01/26/01
Palo Pinto County - NCTCOG 1 10/12/99 09/01/00
Parker County - NCTCOG 1 10/12/99 09/01/00

Pecos County - PBRPC 2

10/12/99

yes

Part of Plateau Cellular 
Purchase, currently working on 
conversion to TCS

TCS/Cingul
ar

Polk County - DETCOG
3

10/12/99
yes

PSAP not able to accept Phase 
I County

Potter Randle 911 Dist 1 10/12/99 02/01/01

Presidio County RGCOG 2 10/12/99 yes

Part of Plateau Cellular 
Purchase, currently working on 
conversion to TCS

TCS/Cingul
ar

Reagan County CVCOG 2 10/12/99 yes

Part of Plateau Cellular 
Purchase, currently working on 
conversion to TCS

TCS/Cingul
ar

Real County MRGDC 1 10/12/99 09/01/00

Status:  1-Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC past 6 Mo. Window; 4-Request within 6 Mo. Window 2/1/02  12:08 PM



Cingular Wireless Phase I Implementation Status - Texas
As of 12/31/01

County Status

Phase I 
Service 

Requested

Phase I 
Turn-up 

date

Phase I 
Request 

with work 
in 

progress

Phase I 
Request 
on hold

Phase I 
Request 

completed 
in 6 mo 
window If not deployed, why not?

Who are 
we waiting 

for?

Phase II 
Service 

Requested

Reeves County - PBRPC

2 10/12/99 yes

Part of Plateau Cellular 
Purchase, currently working on 
conversion to TCS

TCS/Cingul
ar

Refugio - CBCOG 1 10/12/99 01/30/01
Rockwall County NCTCOG 1 10/12/99 09/01/00
Rusk County ETCOG no request County

Sabine DETCOG 3 10/12/99 yes
PSAP not able to accept Phase 
I County

San Augustine DETCOG 3 10/12/99 yes
PSAP not able to accept Phase 
I County

San Jacinto County DETCOG 3 10/12/99 yes
PSAP not able to accept Phase 
I County

San Patricio - CBCOG 1 10/12/99 01/30/01

Schleicher County - CVCOG 2 10/12/99 yes

Part of Plateau Cellular 
Purchase, currently working on 
conversion to TCS

TCS/Cingul
ar

Shelby DETCOG 2 10/12/99 yes

Part of Verizon Purchase, 
previous Phase I deployment 
with TCS for Cingular Phase I 
Deployment

TCS/Cingul
ar

Smith County 911Network 2 03/30/01 yes Cingular to deliver cost data Cingular
Somervell County NCTCOG 1 10/12/99 09/01/00
Starr County STDC 1 10/12/99 09/01/00

Sutton County CVCOG 2 10/12/99 yes

Part of Plateau Cellular 
Purchase, currently working on 
conversion to TCS

TCS/Cingul
ar

Tarrant County - Tarrant Co 911 
ECD 1

12/04/97 01/21/02
4/18/01

Taylor County E911 ECD 1 10/12/99 02/01/01 8/28/01

Status:  1-Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC past 6 Mo. Window; 4-Request within 6 Mo. Window 2/1/02  12:08 PM



Cingular Wireless Phase I Implementation Status - Texas
As of 12/31/01

County Status

Phase I 
Service 

Requested

Phase I 
Turn-up 

date

Phase I 
Request 

with work 
in 

progress

Phase I 
Request 
on hold

Phase I 
Request 

completed 
in 6 mo 
window If not deployed, why not?

Who are 
we waiting 

for?

Phase II 
Service 

Requested

Terrell County PBRPC 2

10/12/99

yes

Part of Plateau Cellular 
Purchase, currently working on 
conversion to TCS

TCS/Cingul
ar

Travis - CAPCO 1 10/12/99 08/01/00
Trinity County  DETCOG

3
10/12/99

yes
PSAP not able to accept Phase 
I County

Tyler County DETCOG 1 10/12/99 08/31/00
Uvalde County 1 10/12/99 09/01/00
Val Verde County 1 10/12/99 09/01/00

Van Zandt 3 10/12/99 yes Selective Router Issues
Verizon 
LEC

Victoria - GCRPC 1 05/11/98 09/15/00
Walker County - HGAC 1 10/12/99 08/31/00
Waller County HGAC 1 10/12/99 08/31/00

Ward County PBRPC 2 10/12/99 yes

Part of Plateau Cellular 
Purchase, currently working on 
conversion to TCS

TCS/Cingul
ar

Washington - BVCOG 1 10/12/99 12/20/00
Webb County STDC 1 10/12/99 09/01/00
Wharton - HGAC 1 10/12/99 08/31/00
Willacy County LRGDC 1 10/12/99 09/01/00
Williamson - CAPCO 1 10/12/99 08/01/00
Wilson 1 10/12/99 09/01/00

Winkler County PBRPC 2 10/12/99 yes

Part of Plateau Cellular 
Purchase, currently working on 
conversion to TCS

TCS/Cingul
ar

Wise County NCTCOG 1 10/12/99 09/01/00
Zapata County STDC 1 10/12/99 09/01/00
Zavala County MRGDC 1 10/12/99 09/01/00

Status:  1-Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC past 6 Mo. Window; 4-Request within 6 Mo. Window 2/1/02  12:08 PM



Cingular Wireless Phase I Implementation Status - Texas
As of 12/31/01

County Status

Phase I 
Service 

Requested

Phase I 
Turn-up 

date

Phase I 
Request 

with work 
in 

progress

Phase I 
Request 
on hold

Phase I 
Request 

completed 
in 6 mo 
window If not deployed, why not?

Who are 
we waiting 

for?

Phase II 
Service 

Requested

TOTALS
145 140 98 33 9 0 9

Status:  1-Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC past 6 Mo. Window; 4-Request within 6 Mo. Window 2/1/02  12:08 PM



Cingular Wireless Phase I Implementation Status - Utah 

County Status

Phase I 
Service 

Requested

Phase I 
Turn-up 

date

Phase I 
Request 

with work 
in 

progress

Phase I 
Request 
on hold

Phase I 
Request 

completed 
in 6 mo 
window If not deployed, why not?

Who are 
we waiting 

for?

Phase II 
Service 

Requested

TOTALS
0 0 0 0 0 0

Status:  1-Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC past 6 Mo. Window; 4-Request within 6 Mo. Window 1/31/02  1:34 PM



Cingular Wireless Phase I Implementation Status - Washington, D.C.

County Status

Phase I 
Service 

Requested

Phase I 
Turn-up 

date

Phase I 
Request 

with work 
in 

progress

Phase I 
Request 
on hold

Phase I 
Request 

completed 
in 6 mo 
window If not deployed, why not?

Who are 
we waiting 

for?

Phase II 
Service 

Requested

Washington, D.C. 4 08/31/01 yes
District not responding to phone calls and 
email since 9/11

TOTALS
1 1 0 1 0 0 0

Status:  1-Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC past 6 Mo. Window; 4-Request within 6 Mo. Window 1/31/02  1:34 PM



Cingular Wireless Phase I Implementation Status - Virginia

County Status

Phase I 
Service 

Requested

Phase I 
Turn-up 

date

Phase I 
Request 

with work 
in 

progress

Phase I 
Request 
on hold

Phase I 
Request 

completed 
in 6 mo 
window If not deployed, why not?

Who are 
we waiting 

for?

Phase II 
Service 

Requested

Accomack 3 6/28/99 yes
waiting for SS7 links to be completed before 
trunks can be ordered

SS7 
provider 9/25/01

Alexandria City 3 4/14/99 yes County has not signed agreement County 7/12/01

Arlington 3 4/14/99 yes
County has not signed agreement, CPE 
upgrades in progress County 7/12/01

Caroline no request
Clarke 3 11/22/99 yes Waiting on trunks LEC
Culpeper 3 11/22/99 yes Waiting on trunks LEC
Essex no request
Fairfax 1 4/14/99 11/14/01 7/12/01
Fauquier 3 11/22/99 yes Waiting on trunks LEC
Frederick 3 11/22/99 yes County has not signed agreement County
Fredericksburg City 3 11/22/99 yes County has not signed agreement County
King and Queen no request

King George 3 12/1/00 yes
County has not ordered required trunks from 
LEC County

King William no request PSAP
Lancaster 4 11/5/01 yes Within 6 month window
Loudon 3 4/14/99 yes County has not signed agreement County 7/12/01
Louisa 3 11/22/99 yes County has not signed agreement County
Madison no request PSAP
Mathews no request County
Middlesex no request PSAP
Northampton no request County 9/25/01
Northumberland no request PSAP
Orange 3 11/22/99 yes County has not signed agreement County
Page no request PSAP
Prince William 2 4/14/99 yes New testing scheduled early January Cingular 7/12/01
Richmond no request PSAP
Rappahannock no request PSAP

Status:  1-Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC past 6 Mo. Window; 4-Request within 6 Mo. Window 1/31/02  1:34 PM



Cingular Wireless Phase I Implementation Status - Virginia

County Status

Phase I 
Service 

Requested

Phase I 
Turn-up 

date

Phase I 
Request 

with work 
in 

progress

Phase I 
Request 
on hold

Phase I 
Request 

completed 
in 6 mo 
window If not deployed, why not?

Who are 
we waiting 

for?

Phase II 
Service 

Requested

Shenandoah 3 6/25/99 yes working with ILEC to establish connectivity ILEC
Spotsylvania 3 11/22/99 yes County has not signed agreement County

Stafford 4 10/22/01 yes
County wants to delay deployment until 
March, 2002 County

Warren 4 11/19/01 yes Within 6 month window
Westmoreland 3 12/27/00 yes Trunk order reworked through IXC LEC
Winchester City no request PSAP 6/22/01

TOTALS
33 20 1 17 2 0 8

Status:  1-Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC past 6 Mo. Window; 4-Request within 6 Mo. Window 1/31/02  1:34 PM



Cingular Wireless Phase I Implementation Status - Washington

County Status

Phase I 
Service 

Requested

Phase I 
Turn-up 

date

Phase I 
Request 

with work 
in 

progress

Phase I 
Request 
on hold

Phase I 
Request 

completed 
in 6 mo 
window If not deployed, why not?

Who are 
we waiting 

for?

Phase II 
Service 

Requested

Adams Co 4 10/19/01 yes Establishing Service Agreement County
Island Co 3 04/11/00 yes County has not signed service agreement County

King Co 3 02/17/00 yes

County currently negotiating service 
agreement; currently routing according to 
Phase I plan, but not receiving Phase I data

County, 
Cingular 10/24/01

Kitsap Co no request county
Kittitas Co no request county
Lewis Co no request county
Mason Co no request county

Pierce Co 3 06/19/00 yes

County currently negotiating service 
agreement; currently routing according to 
Phase I plan, but not receiving Phase I data County

San Juan Co no request County
Skagit Co 3 02/24/00 yes County has not signed service agreement
Snohomish Co 3 02/22/00 yes Establishing Service Agreement County

Spokane Co 2 02/22/00 yes
deadline extension to 9/04/01 granted with 
10/11/00 letter XYPoint

Thurston Co 4 08/23/01 yes County has not signed service agreement County
Whatcom Co 3 03/22/00 yes Establishing Service Agreement County
Whatcom Co no request County

TOTALS
15 9 0 4 5 0 1

Status:  1-Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC past 6 Mo. Window; 4-Request within 6 Mo. Window 1/31/02  1:35 PM



Cingular Wireless Phase I Implementation Status - West Virginia

County Status

Phase I 
Service 

Requested

Phase I 
Turn-up 

date

Phase I 
Request 

with work 
in 

progress

Phase I 
Request 
on hold

Phase I 
Request 

completed 
in 6 mo 
window If not deployed, why not?

Who are 
we waiting 

for?

Phase II 
Service 

Requested

Berkeley no request county
Grant no request county
Hampshire 4 09/26/01 yes Request within 6 month window
Hardy
Jefferson no request county
Morgan no request county
Pendleton no request county

TOTALS
7 1 0 1 0 0 0

Status:  1-Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC past 6 Mo. Window; 4-Request within 6 Mo. Window 1/31/02  1:35 PM



Cingular Wireless Phase I Implementation Status - Wisconsin

County Status

Phase I 
Service 

Requested

Phase I 
Turn-up 

date

Phase I 
Request 

with work 
in 

progress

Phase I 
Request 
on hold

Phase I 
Request 

completed 
in 6 mo 
window If not deployed, why not?

Who are 
we waiting 

for?

Phase II 
Service 

Requested

Columbia no request
Dane no request
Dodge no request
Fond du Lac no request
Jefferson no request
Kenosha no request
Milwaukee Co. no request
Ozaukee no request
Racine no request
Rock Orginal request rescinded on 10/5/01
Sheboygan no request
Walworth no request
Washington Orginal request rescinded on 10/5/01
Waukesha

TOTALS
14 0 0 0 0 0 0

Status:  1-Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC past 6 Mo. Window; 4-Request within 6 Mo. Window 1/31/02  1:35 PM



Cingular Wireless Phase I Implementation Status - Wyoming

County Status

Phase I 
Service 

Requested

Phase I 
Turn-up 

date

Phase I 
Request 

with work 
in 

progress

Phase I 
Request 
on hold

Phase I 
Request 

completed 
in 6 mo 
window If not deployed, why not?

Who are 
we waiting 

for?

Phase II 
Service 

Requested

Uinta No coverage planned

TOTALS
1 0 0 0 0 0

Status:  1-Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC past 6 Mo. Window; 4-Request within 6 Mo. Window 1/31/02  1:35 PM



E911 PHASE II PSAP REQUESTS

Attachment D

Requesting PSAP State Date of Request Reason for failure to Steps taken to Anticipated Switch upgrade Accuracy Switch Vendor
Authority Request Validation provide resolve issues date of Complete Standard

Status completion. Achieved

City of Los Angeles California 3/30/01 Pending Ericsson Safety Net Entered into Safety Net Pending Pending Ericsson/GSM
hardware and software agreement to 6/30/2002;

currently undergoing beta purchase E-OTD
testing. Ericsson E-OTD equipment 12/31/2002
hardware and software

available in April 2002 to
begin beta testing.

City/County of San California 3/30/01 Pending Ericsson Safety Net Entered into Safety Net Pending Pending Ericsson/GSM
Francisco hardware and software agreement to 6/30/2002;

currently undergoing beta purchase E-OTD
testing. Ericsson E-OTD equipment 12/31/2002
hardware and software

available in April 2002 to
begin beta testing.

State of California California 3/30/01 Pending Ericsson Safety Net Entered into Safety Net Pending Pending Ericsson/GSM
hardware and software agreement to 6/30/2002;

currently undergoing beta purchase E-OTD
testing. Ericsson E-OTD equipment 12/31/2002
hardware and software

available in April 2002 to
begin beta testing.

City of Henderson Nevada 4/11/01 Pending Ericsson Safety Net Entered into Safety Net Pending Pending Ericsson/GSM
hardware and software agreement to 6/30/2002;

currently undergoing beta purchase E-OTD
testing. Ericsson E-OTD equipment 12/31/2002
hardware and software

available in April 2002 to
begin beta testing.



Requesting PSAP State Date of Request Reason for failure to Steps taken to Anticipated Switch upgrade Accuracy Switch Vendor
Authority Request Validation provide resolve issues date of Complete Standard

Status completion. Achieved

Johnston County North 8/3/01 Pending Nortel Safety Net hardware Equipment for Safety Net Pending Pending Nortel/GSM
Carolina and software to begin beta LMU production 6/30/2002;

testing in March 2002. ordered; switch E-OTD
Nortel E-OTD hardware and software 12/31/2002

software available June purchased
2002.

Rowan County North 8/16/01 Pending Nortel Safety Net hardware Equipment for Safety Net Pending Pending Nortel/GSM
Carolina and software to begin beta LMU production 6/30/2002;

testing in March 2002. ordered; switch E-OTD
Nortel E-OTD hardware and software 12/31/2002

software available June purchased
2002.

Watauga County North 10/30/01 Pending Nortel Safety Net hardware Equipment for Safety Net Pending Pending Nortel/GSM
Carolina and software to begin beta LMU production 6/30/2002;

testing in March 2002. ordered; switch E-OTD
Nortel E-OTD hardware and software 12/31/2002

software available June purchased
2002.

Greenville County South 11/14/01 Pending Nortel Safety Net hardware Equipment for Safety Net Pending Pending Nortel/GSM
Carolina and software to begin beta LMU production 6/30/2002;

testing in March 2002. ordered; switch E-OTD
Nortel E-OTD hardware and software 12/31/2002

software available June purchased
2002.

Spartanburg County South 3/20/01 Pending Nortel Safety Net hardware Equipment for Safety Net Pending Pending Nortel/GSM
Carolina and software to begin beta LMU production 6/30/2002;

testing in March 2002. ordered; switch E-OTD
Nortel E-OTD hardware and software 12/31/2002

software available June purchased
2002.

State of Tennessee Tennessee 12/28/01 Pending Nortel Safety Net hardware Equipment for Safety Net Pending Pending Nortel/GSM
and software to begin beta LMU production 6/30/2002;

testing in March 2002. ordered; switch E-OTD
Nortel E-OTD hardware and software 12/31/2002

software available June purchased
2002.



Requesting PSAP State Date of Request Reason for failure to Steps taken to Anticipated Switch upgrade Accuracy Switch Vendor
Authority Request Validation provide resolve issues date of Complete Standard

Status completion. Achieved

Clallam County Washington 10/8/01 Pending Ericsson Safety Net Entered into Safety Net Pending Pending Ericsson/8SM
hardware and software agreement to 6/30/2002;

currently undergoing beta purchase E-OTD
testing. Ericsson E-OTD equipment 12/31/2002
hardware and software

available in April 2002 to
begin beta testing.

King County Washington 10/24/01 Pending Ericsson Safety Net Entered into Safety Net Pending Pending Ericsson/8SM
hardware and software agreement to 6/30/2002;

currently undergoing beta purchase E-OTD
testing. Ericsson E-OTD equipment 12/31/2002
hardware and software

available in April 2002 to
begin beta testing.



Attachment C

ILLUSTRATIVE STEPS FOR COMPLETION OF A PHASE I REQUEST

1. PSAP requests Phase I service from carrier
2. Non-disclosure and service agreement sent by carrier to PSAP and executed
3. Boundary inventory and terrain maps ("Phase I Plan") sent to PSAP
4. Proposed routing approved by PSAP
5. Carrier or equipment vendor submits Phase I Exhibit to LEC industry market account

manager (LECs require Phase I Exhibits to ensure that all of the database and switch
translation work is synchronized between the carrier's network and the PSAP)

6. LEC account manager reviews Phase I Exhibit for accuracy/completeness (3 Business
Days)

7. If Phase I Exhibit is missing a required data element or PSAP approval, it is returned to
carrier or equipment vendor

8. Complete Phase I Exhibit is submitted to LEC retail account manager
9. LEC retail account manager reviews Phase I Exhibit for accuracy and to ensure it is

consistent with PSAP request and/or PSAP 911 System configuration (3 Business Days)
10. LEC retail account manager forwards approval to LEC industry market account manager
11. LEC industry market account manager submits approval to carrier or equipment vendor

and internal departments as complete
12. Phase I facilities ordered by carrier
13. Phase I facilities delivered to carrier
14. Phase I facilities installed and tested by carrier
15. LEC ALI provisioning requested
16. LEC ALI provisioning completed
17. Service Control Point provisioning requested
18. Service Control Point provisioning completed
19. Service Control Point pre-tested
20. Pre-cut network testing initiated and completed
21. Drive test every cell site and test with PSAP
22. E911 implemented and deployment completed



Attachment E

DECLARATION OF EDGAR REYNOLDS

1, Edgar I<.cynolcls, President of' Network Opcrations for Cingular Wireless LLC
C'Cingular"). make this declaration in support of the "First Quarterly E911 Implemcntation
Report"' CReport") filed by Cingular pursuant to the Federal Communications Commission's
Order (released October 12. 200 I) regarding Cingular's request for waiver of the E911 Phase II
implementation rules. In rny role as President of Network Operations, I oversee Cingular's
efforts to provide Phase I location information in response to valid PSAP requests. I have
reviewed the Report and declare uncler penalty of perjury that the information contained therein
concerning Phase 1deployment is accurate to the best of my knowledge, information and belief.

Executed February 1, 2002

Edgar eYnOldS~
President of Network Ooerations



Attachment I

DECLARATION OF WILLIAM Eo CLIFT

I, William Clift, Chief Technical Officer of CingulaI' Wireless LLC ("Cingular"), make
this declaration in support of the "First Quarterly E911 Implementation Report" filed b}
Cingular pursuant to the Federal Communications Commission's Order (released October 12.
2001) regarding Cingular's request for waiver of the E911 Phase II implementation rules. In my
role as Chief Technical Officer, I oversee Cingular's efforts to implement Phase II locatiO!'
technologies. I have reviewed the Report and declare under penalty of perjury that the
information contained therein concerning Phase II deployment is accurate to the best of my
knowledge, infonnation and belief.

Executed February I, 2002
/,r/

~!~
William E. Clift
Chief Technical Officer



CERTIFICATE OF SERVICE

I, Karen S. Freeman, do hereby certify that on this 1st day of February 2002, a copy of
the foregoing E911 Quarterly Implementation Report was served by U.S. Mail, first-class
postage prepaid to the following:

W. Mark Adams
Executive Director
NENA
422 Beecher Rd.
Gahanna, OH 43230-1797

Evelyn Bailey, President
NASNA
Vermont Enhanced 9-1-1 Board
94 State Street
Drawer 20
Montpelier, VT 05620-6501

Robert M. Gruss
Shook Hardy & Bacon
600 14th Street, NW Suite 800
Washington, DC 20005

John Ramsey
Executive Director
APCO
351 N. Williamson Boulevard
Daytona Beach, FL 32114-1112

James R. Hobson
Miller & Van Eaton, P.L.L.c.
1155 Connecticut Avenue, N.W.
Suite 1000
Washington, DC 20036
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